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SFOBB East-Span : i
Seismic Retrofit ReSIden:t Englneer
Project (SAS) (F|e|d)
D Al LY REPO RT Date: Week of April 27, 2009

Monday, April 27, 2009

Bereavement Leave

Tuesday, April 28, 2009

Met with Mike Forner, Deana Vilacheck and PM staff, Ali Banani, to review staff reduction/shifting resources on the
SFOBB projects.

Met with ABF to review outstanding CCO'’s and next steps, i.e., costing, scope clarification, etc.
Met with east end detailing focus team. With input from the team, the management summary was populated with

dates/data.

Wednesday, April 29, 2009

Aftended make up safety awareness fraining for the SSD project.

Weekly 4:30 pm core meeting teleconference with Team China canceled by Pete Siegenthaler.

Thursday, April 30, 2009

Bi-weekly SAS senior staff meeting held this morning.

| did not participate in Team China teleconference this afternoon.

Friday, May 1, 2009

Bereavement Leave
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