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DA' LY REPO RT Date: Week of May 4, 2009

Monday, May 4, 2009

Attended Champions meeting in am to discuss SAS issues.
Made final preparations for tomorrow’s DRB presentation on NOPC 8.

Team China teleconference held in PM. See notes,.

Tuesday, May 5, 2009

Attended DRB meeting most of the day. Began with presentations on NOPC 8 followed by a discussion and questions.
After a break, the NOPC 8 hearing was followed by a project update presentation for the DRB. After lunch, the group
toured the shear leg barge.

Wednesday, May 6, 2009

Met with Tony and Brian at 11 am to discuss project issues.
Aftended internal CCO status meeting.

Team China “core team” teleconference, held at 4:30 was abbreviated due to light attendance.

Thursday, May 7, 2009

Participated in bi-weekly safety meeting/all staff meeting.

Attended TBPOC meeting, which began at 12:00 pm. ABF attended a portion of the meeting. East end shop drawing
review and CCO 108 were the key focus’ of the meeting.

Friday, May 8, 2009

Bereavement Leave
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