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SFOBB East-Span
Seismic Retrofit
Project (SAS)

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION A
Rick Morrow's / m g
Resident Engineer
(Field)
DAILY REPORT A

45.

February 02, 2008

January 28, 2008
China call at 1500

Discussed FCNs and need to track as well as lack of discussion of problem areas

January 29, 2008

DRB status meeting and tour most of the day

January 30, 2008

Cable Engineering meeting at 0800 — | did not attend

Core meeting 0900 —Neil Looker for videography - info needed to ABF
ABF asked about trash/debris at T1, Woods to check — Letter giving access needed & will be out soon
FCN — ABF now OK with using PMIV for this — Still no PMIV for ABF in China
Double diaphragm at tower — go ahead? ABF to request in a letter

SWPPP - issues with Temp tower C?

Discussed survey issues and Towill vs. CT on control points — needs resolution

January 31, 2008
Senior staff meeting

1000 meeting with Dist 04 surveys — Gil will get letter out to resolve control point issue
China call in PM — FCN issue — incorrect document control — ABF uploaded in error

February 01, 2008
Submittal reviews
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