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February 11, 2008 ;

Champions meeting at 1000 — Terpstra present, Maroney by phone. Siegenthaler asked to get MEP briefing next
Tues. at noon.

China call at 1500 -

Chinese New Year — not much work at ZPMC.

Heated discussion of Production monitoring tests (PMT) and the standards to be used for checking as well as the
requirements and need as defined in the specifications

February 12, 2008
Holiday

February 13, 2008

Cable Engineering meeting at 0800 — | did not attend

Large Core meeting at 0900 — showed scaled down DRB presentation
Ney discussed media events and issues

February 14, 2008

Safety meeting — fall hazards

All staff — showed DRB status PPT again to all

1030 — met with TYLs Hasakawa — he knew of interference on first bid, but does not recall telling ABF about it.
Asked him to put together from plans and specs how he knew

1100- cable risk meeting at TYL with Maroney

February 15, 2008

Submittal reviews
Kind of slow for a Friday
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