-Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
" No
SFOBB East-Span i H
Seismic Retrofit RGSlden.t Englneer //M
Project (SAS) (F|e|d)
DAILY REPORT Date: January 31, 2009

January 26, 2008 !
Maroney Terpstra Mtg — 1000 — M&R article discussed, Elevator windows
Ken's core meeting on 2/3

E end management presentation — powerpoint highlighting complexities
Both detailing and design issues now, fabrication issues tobe seen later

January 27, 2008
Nothing noted

January 28, 2008

0800 — Cable mtg — no notes

0900 — Core mtg

PR — M&R article- no reply planned, Longshoremen — filed on Monday, hearing in Feb. on unfair labor practices
Access trestle out by 4/1 — footbridge out in next 2 weeks

Bolts — RFI 856 R2 or 3, A 490 bolts and rocap testing — discussion tomorrow at 1000

Long discussion of letter 800

January 29, 2009
Safety mtg — 0800 — Falsework
Short staff meeting followed — photo contest

1000 tower meeting 490 bolts and Dacromet — how to tap — after coating nuts?
Check on rocap testing for A 490s — issue possible with ultimate test and extra turns at the end.

January 30, 2009
Nothing noted
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