STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

ASSISTANT RESIDENT ENGINEER'S

Job Stamp

04-0120F4
SFOBB SAS -

CONTRACTOR - ABFJV

GlU—

Const. Calendar DayNo. 7

Project Work Day No. 1217

Date 09/16/2009

Shift Hours Start 7:00 Stop  3:30
PM

Inspector Shift 7:00 AM to 3:30 PM
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1 1 | Gen. Foreman 3 2 1 2 Terry Cronk ABF Pier 7
2 1 | Labarer 2 6 Rigiberlo Campos | ABF
1 | Pile Driver/Welder Henry Wheat ABFlaid off
3 1 | Elevator Operator 8 Howard Schroyer | ABF Dr Apoint,
4 1 | Pile Driver Foreman 1 6 1 Nigel Lohse ABF
5 1 | Pile Driver 8 Kurt Chaisson ABF
g 1 | Pile Driver 8 Jesse Johnasen ABF
7 1 | Operator Apprentice/oiler 8 Ross Scott ABF
8 1 | 2™ Crane Operator ] Ben Scott ABF Pier 7
9 1 | Pile Driver 8 Richle Yambo ABF
10 1 | Pile Driver 8 Jeff Scott ABF Pier 7 ?
1 | Pile Driver/Welder Harry Wheat ABF laid off
" 1 | Pile Driver 8 ; Jamal Whitney ABF
12 1 | Pile Driver 8 Danny Schwartz ABF
13 1 | OEP Joe Shawn ABF
1 | Crane LR 1300 Help Temporary ABF
Towers also
1 | 2™ crane Bigge 8 ABF
1| 1" Man Lift 5-125 8 ABF
1 | 2nd Man Lift 8-125 8 ABF
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4009
1 | MQ Power Generator 220 8 ABF Main
power
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183
1 | Forklift Hertz Rental B ABF
544D-10
1 | Pickup 8 ABF
1 | Elevator 8 ABF
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Weather: Clear morning, 58 F low 70 high. Medium winds.
Description of Operation:

* ABF is working on clean up at ground and at the deck level.
o ABF is using 2 dumpsters to collect the trash from formwork removal.

* ABF continues to work in the north-east VOID to remove form work.

» ABF's Nigel continues to work on installing #4 rebars at the bottom of the pre-stressed strands.
o He has completed installing the rebars.
o Heis now covering the holes with plywood and sealing with silicon.
o Ricki Campos is helping him.

» SDI completed erection of the HDPE pipes for the north Vertical Tie Downs.

» They preparing for grouting operation as well as loweing the bottom blockout plates in the north and south
foundation wells for the Vertical Tie Downs.

Additional Work at or outside of the W2 Site:

* CC Myers has started to rework on the moved out portion of the bridge.

» They working on lowerng the moved out portion of the bridge.

» CC Myers has started dismanteling the existing portion of the bridge which was not moved and has been isolated
because of SSD.

* Reviewed and approved the Monthly pay estimate prepared by Matt.

* Reviewed and approved the CCO 96 pay estimate from ABF for installation of Fences for visitors for labor Day
Weeknend work and gave to Borja. ' R s

* Reviewed CCO 124 pay estimate from ABF. There were some discrepencies. This was discussed with ABF’s
Carla along with CT's Mohinder. Carla agreed to make corrections and resubmit. This will be reviewed and paid
tomorrow. '

L N
Lalit Mathur, P.E. O( k mjbd ) Trans Engineer (D)/Asst. Struct. Rep
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