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STATE OF CALIFORNIA Job Stamp Consl. Calendar ~ DayNo. 19
DEPARTMENT OF TRANSPORTATION 04-0120F4 Project Work Day No. 1229
Form HC-10A (Rev. 6/60) SFOBB SAS - Date 09/28/2009
Shift Hours Start  7:.00 Stop  3:30
PM
Inspector Shift 7;00 AM to 3:30 PM
ASSISTANT RESIDENT ENGINEER'S CONTRACTOR - ABFJV
HOURS - ITEM NO.
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1 1 | Gen. Foreman 3 5 Terry Cronk ABF
2 1 | Laborer 8 Rigiberto Campos | ABF
3 1 | Elevator Operator 8 Howard Schroyer | ABF.
4 1 | Pile Driver Foreman 4 4 Nigel Lohse ABF
5 1 | Pile Driver 8 Kurt Chaisson ABF
6 1 | Pile Driver 8 Jesse Johnasen ABF
7 1 | Operator Apprentice/oiler 8 Ross Scott ABF
g 1 | Pile Driver 8 Richie Yambo ABF
9 1 | Pile Driver 8 ' Jamal Whitney ABF
10 1 | Pile Driver Pl 1T 8 Danny Schwartz ABF schoal
" 1 | OEP 8 3 e Joe Shawn ABF
Subcontra
ctors
1 1 | Ironwarker Foreman 8 Robert Bognaes RSC
2 1 | Ironworker 8 i David Garcia RSC
1 | Crane LR 1300 8 Help Temporary ABF
Towers also
1 | 1" Man Lift 8 ABF Elec,
Work
1 | 2nd Man Lift 8 ABF
1 | Lincoln Vantage Welding 8 ABF
M/C 768-50-4005
1 | Lincoln Vantage Welding 8 ABF at ground
M/C 768-50-4008
1 | MQ Power Generator 220 8 ABF Main
power
1 | Ingersoll Rand Air 8 ABF central
compressor 20-2183 :
1 | Forklift Hertz Rental 8 . ABF
544D-10 I
1 | Pickup 8 ABF
1 | Elevator 8 ABF

Weather: Foggy morning, 57 F low 68 high. Medjﬁ;m Wmd??El'?’EH’-? i D(*T“lq HO11207
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Description of Operation:

ABF is working on clean up at ground and at the deck level.
o ABF is using 3 dumpsters to collect the trash from formwork removal.
o Abf was trucking away all the material removed from the VOIDS.

ABF is performing the miscellaneous tasks.
o ABF is building steps/ladder access to the Temporary Trusses fom the lowered deck. When the deck
was lowered last month or so, steps/ladders were built only for one side of each truss. Now ABF is
building the remaining accesses.

RSC is on site today with & 2 member crew.
o RSC is installing rebars in the blockouts for transverse tendons on the south side.
o RSC has completed installing rebars in the blockout for prestressed vertical strands and Vertical PT rods
at W-Line. '
o RSC's Bob was informed that all blockouts have a #5 rebars along all four edges with a cover between
50 mm to 80 mm. Then there are #5 rebars each direction at 200 mm c/c. the rebars have a 250 mm lap
with the dowels already in the W2 concrete.
o This was informed to Teyy and Nizel of ABF as well.
o This was emphasized to Matt Bruce and David B'radd'as} well.
B Tkl candy
ABF is cleaning the surfaces at the Vertical Preastressed rods and vertical strands and the blockouts for
Transverse Tendons.
o This morning they were removing the foam covers of the dowels on the north blockout.
o It did not seemed very effective in removing all the foam.
o Nigel was informed of this. Y B

SDI/ABF had installed all Bottom Bearing Plates on the north and south foundation wells earlier this week.
o SDI started Friday 9/25/09 to insert the strands though the top bearing plates.
o There had some initial problems as the plasting protective sleeve with grease on the strands was getting
shaved off little bit.
o On Friday, SDI had pushed 7 strands strating at the south-west Vertical tie Down.
o Today SDI contines to push strands through the south east Vertical PT holes top and bottom bearing
plate assemplies.
o As of today, SDI has installed about 50 % of the strands in the 1% hole of Vertical Tied Downs.
o The progress seems to be too slow and the pushing the strands alone may take few months.
SDI has its own Generator & Forklift on top and all the equipment needed to perform its operations.

David Bradd took the 6 test 2" x 2" cubes samples to Sacramento Lab, for the grout poured on last Thursday.
o Matt Bruce prepared all the paperwork and directions.

We received a small load of 241 KG of #16 rebars.
o These are replacement rebars to be used for blogkouts. .
o All rebars have delivered to the site and some are not available.

Additional Work at or outside of the W2 Site:

CC Myers has started to rework on the moved out portion of the bridge.

They working on lowerng the moved out portion of the bridge.

CC Myers continues dismanteling the existing portion of the bridgeswhich was not moved and has been isolated
because of SSD. i

Gil is off today. i h

In a casual conversation, briefed Rick Morrow about the progress at W2. | informed him about the strands being
pushed in the Vertical Tie Downs and that it will take about 2 days for strands to be pushed through each Tie
down hole, thus taking about a month for the Tie downs on the south side and about the same time for the north
tie downs. There 61 strands in each tie down hole.

The stressing the same may also take about a month or so.

‘I;'_."';:“ f.. fei

L . .
Lalit Mathur, P.E, d ﬂ'\ M’\Vef-d‘—u Trans Engineer (D)/Asst. Struct. Rep
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120 W. Larch Road Tracy, Ca 95304 Phone: 209.836.9465 Fax: 209.836,1457

Bill of Lading # 002799

TP VIA TIME @ JOB Date:  09/28/2009
| _OP TRUCK 07:00 AM
SHIP FROM SHIP 7O
120 W. Larch Read SFOBB SAS
Tracy, Ca 95304 Yerba Buena Island
209.836.9465 San Francisco, CA 94130

209.836.1457

ATTENTION: CMC FOREMAN
Job No. - 002806

Release Description Symbel Bid SAC Weight
09949AC ACC W2 CLOSURE POUR Black Z0 TOTAL CMCI 0Kg
09949% EXTRA W2 CLOSURE POUR REPLACEMENT BARS Black Z1 JOB CMCl 241 Kg
TOTAL
OB
Total Weight this Job: 241 Kg
Total Load Group Weight: 531 Lbs.
Delivered bhy: Received by:
Per: Date: Print Name: Date:

NG . «FICATION OF SHORTAGE MUST BE MADE WITHIN 48 HOURS OF DELIVERY

Shipping initials

Drivers initials

Field Placing Sheets

Detail Sheet

PLEASE RETURN DUNNAGE!
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CALIFORNIA CONTRACTORS LIC. NO §21240




tate of California - Department of Transportation

ABRICATIORS CERTIFICATE OF COMPLIANCE
L-6046 (REV. 6/98) CT# 7541 6024-0

'0: | CHIEF ENGINEER
ite of California
—cpartment of Transportation

Certificate Number

002799

Date

9/25/2009

| conformance with Section 6-1.07 and 52-1.04 of the Standards Specifications, we certify that the reinforcing steel listed below

ymplies with the specifications for Contract No.

04-0120F4 . that certified mili tests for this steel are available for 1eview in oul

Tice, and that the Division of New Technology, Materials and Research was notified in time to permit inspection prior to shipment.

b Number 002806 Contractor AMERICAN BRIDGE/FLUOR ENT
ZE | HEAT NO. GRADE MILL QUANTITY OR PLACING STRUCTURES AND LOCATION

APPROX. MARK

WEIGHT
#5 | 90849 W Tamco 240

|

TOTAL JOB 09949AC 0Kg

I

ACC W2 CLOSURE POUR

09949X 241 Kg EXTRA W2 CLOSURE POUR REPLACEMENT BAR

AL WEIGHT - ~ 7 [ FABRICATOR CMC REBAR Phone {209) 836-9654
Kg 120 West Larch Road. Tracy CA 95304 Fax  (209) 836-3703
i gl
ruthorized Representative TTMMY PILUMB AV |
U i

CERTIFY THAT ALL MANUFACTURING PROCESSES FOR THE MATERIALS OCCURRED IN THE USA.
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Load Symbol: Black Z1 BID: TOTAL JOB Page 1 of 1
AC: CONTRACTOR ERERMaster

Tag Color: *See Below* ~ SAC: CMC LAB: N/A MTRN

load ID #: 2799

CUSTOMER COPY

CUSTOMER JOB DESC
AMERICAN BRIDGE/FLUOR ENT SFOBB SAS
325 BURMA ROAD Yerba Buena Island
OAKLAND, CA 94607 San Francisco, CA 94130
510-808-4600 DATE WANTED: 9/28,200945 WANTED: (7:00 AM
ORD DATE SHIP VIA DWGH# JOB#/ORDER
9/25/2009 OUR TRUCKING 002806/09949X
EXTRA W2 CLOSURE POUR REPLACEMENT BARS
EXTRA W2 CLOSURE POUR REPLACEMENT BARS #Tags: 3
TEM Quantity Part Bend  MarkID Length Weight -A- -B- -C- -D- -E- -F- G- -H- -K- -R- -3- -0-
1 14| 016+ 8380 182
2 10 016+ 1830 28
3 14) 016+ 1395 30
Part Straight Heavy Light Other Total
016+ 240 0 0 0 240
TOTAL: 240 0 0 0 240

Straight Tags--> 3

Bent Tags------ >0 Received By:




Load Symbol: Black Z BID: TOTAL JOB Page 1 of 1
AC: CONTRACTOR ERERMaster

Tag Color: *See Below* SAC: CMCI LAB: N/A MTRN
lLoad ID #: 2799 ]
CUSTOMER JOB DESC
AMERICAN BRIDGE/FLUGOR ENT SFOBB SAS |
325 BURMA ROAD Yerba Buena Island
OAKLAND, CA 94607 San Francisco, CA 84130
510-808-4600 DATE WANTED: 9[28[200945 WANTED: (Q7:00 AM
ORD DATE SHIP VIA DWGH JOB#/ORDER
9/25/2009 OUR TRUCKING 002806/09949AC
ACC W2 CLOSURE POUR
ACC W2 CLOSURE POUR #Tags: 1
TEM Quanlity Part Bend Mark ID Length Weight -A- 8- -C- -D- -E- -F~ -G- -H- -K- -R- -J- -0-
1 40| CDD500 | ONE| EACH 3 X # X 0
Part Jtraight Heavy Light Other Total
ICDD500 0
ITOTAL : 0 0 0 0 0
I
. l
] L ] |
| | 1 [ 'l l‘ I| |J ! |] I 1
| { | | |
| L | | | | I J [ | | | | i ! | j

Straight Tags--> 0
Bent Tags------ > 0

Received By:



