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Monday, November 16, 2009

Attended meetiné‘ regarding maintaining access to the Skyway via the existing maintenance road thru OTD.
Attended Champions meeting in morning to discuss current SAS issues.

Team China teleconference with Pete in China.

Tuesday, November 17, 2009

Made presentation on the status of the SFOBB construction to Walnut Creek Sunrise Rotary Club.

Staff held a Thanksgiving pot luck luncheon at the SAS office, which was well attended.

Wednesday, November 18, 2009

The monthly core team meeting this morning was very lean in attendance. Only Peter van der Waart from ABF, Peter
Lee, Dina Noel, Rick and I. Learned of recent tentative resolution of CCO108, Sup 1 between TBPOC Chair and ABF,
Bob Lufffy.

Held afternoon SAS management meeting with Tony, Rick, Jason, and I. Reviewed the framework of the recent CCO
108 S1, settlement agreement between TBPOC and ABF. Also discussed current issues and concerns.

Thursday, November 19, 2009

Bi-weekly safety meeting this morning with a focus on the hazards of working around equipment. Safety meeting
. followed by a short meeting.

Met with Iraj Pourmehraban, CalOSHA VPP Manager, regarding the potential and options for entering into some kind of
partnership arrangement between CalOSHA, ABF and CT.

Rick, Brian B, & | met with Sam Choy on RFCO 69 which was recently returned to ABF denied. It was agreed some
compensation may be due for the rebar issue, and perhaps the field welding detail.

Attended weekly Team China teleconference with Doug Coe and Pete Siegenthaler in China.

Friday, November 20, 2009
At his request, provided Tony A. with all correspondence related to RFCO 66 & 67.

Gary Pufsefl
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