Job Stamp STATE OF CALIFORNIA

04-0120F4 DEPARTMENT OF TRANSPORTATION
: No.
SFOBB East-Span H H
Seismic Retrofit Re&denFEngmeer
Project (SAS) (F|e|d)
DAILY REPO RT Date: Week of February 1,

2010

Monday, February 1, 2010

Today’s entries inadvertently lost with file save.

Tuesday, February 2, 2010

Today'’s entries inadvertently lost with file save.

Wednesday, February 3, 2010

Today’s entries inadvertently lost with file save.

Thursday, February 4, 2010

Bi-weekly senior staff meeting held this morning.

Met internally with staff to review approach to closing out CCO 77 with agreed prices for the duration of the work. Then
met with ABF to mutually agree on the path forward.

Friday, February 5, 2010

Furlough Leave

/RO 4

Gary Pufséll
Category 45.01 Resident Engineer, SAS Bridge
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