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DAILY REPORT Date: Week of April 5, 2010

Monday, April 5, 2010

Attended 9am ABF technical discussion meeting where current issues were discussed with management.
Attended weekly Champions meeting and discussed key issues with SAS project.

Jon Tapping hosted a meeting with Pete Siegenthaler, Rich Foley & myself to discuss roles and responsibilities related
to several efforts underway, i.e., east end detailing resolution, fabrication delay mitigation, etc.

Attended weekly Team China teleconference.

Tuesday, April 6, 2010

Began regular SAS construction manager meetings chaired by Pete Siegenthaler.

Attended meeting scheduled by Deanna Vilcheck, with PIO and Henry Horn, and Keith Osantawski, to review stationary
photography efforts and direction on utilization of camera system into the future.

Wednesday, April 7, 2010

Met with SWPPP reviewer, Chris K, and project SWPPP staff to address an approach to streamline future SWPPP
reviews. Brian Petersen and Bill O'Sullivan attended for ABF.

SAS Management meeting not held today, as ABF arrived at 3pm for core team meeting.
Attended core team meeting with ABF, which later included teleconference with staff in China.

Thursday, April 8, 2010

Held bi-weekly SAS safety meeting with focus on earthquake preparedness, among other current safety issues. Safety
meeting followed by all staff meeting where current issues were shared and discussed.

Conducted joint field safety review with Mike Flowers, ABF. Mike pointed out many elements and details of ABF’s safety
program, both at Pier 7 and the active construction site.

Met internally to discuss approach at resolution of east end detailing delays, then met with ABF to develop a roadmap
toward mutually agreeable resolution of east end detailing delays.

Participated in weekly Team China teleconference.

Friday, April 9, 2010

Nothing to report today.
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