STATE OF CALIFORNIA File: 4e6.

04-0120F4 DEPARTMENT OF TRANSPORTATION
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Le-2814.3, Qe Assistant Resident Engineer
SFOBB East-Span
Seismic Retrofit Rep ort
Project (SAS)
Robert Kobal Week of 2012-10-15

SAS Bridge Travelers/Skyway cleanup

Mon 2012-10-15
Attended general staff meeting.

Attended ABF/CT senior staff meeting.

Attended Champions meeting.

Worked on skyway bikepath deck color contrast, traveler transport details, skyway painting issues.
Discussed CCO 272 decking. Per direction, ABF cut samples for traveler decking per METS request,

see extra work bill attached.

Tue 2012-10-16
Furlough day

Wed 2012-10-17
SAS senior staff meeting was cancelled.

Attended Work to be completed for SSO meeting.

Met with Lisa Dobeck- translab- to measure color contrast for the Skyway Bikepath
Prepared for and lead the Skyway cleanup meeting, see meeting minutes.

Issued RFI 3023R1 response concerning traveler rail mount detail clarification.
Worked on progress pay estimate.

Thur 2012-10-18
Attended Safety meeting.

Prepared for and lead the Traveler meeting- see meeting notes.

Worked on traveler transport details, and progress pay estimate.



ARE Report (continued) Page 2 of 2
SAS Bridge Travelers/Skyway cleanup
Robert Kobal

Friday 2012-10-19

Clive Endress and I looked at the two handrail base plates that have been caulked and painted. He says
they are acceptable. He did ask that a little more effort be put into masking to keep a clean line where
the paint meets the polyester surface, but acknowledged the surface roughness there will make it
difficult. For the record, it is understood that this mockup was done quickly to get something to look
at. It will be removed and redone because some of the time requirements for curing of the caulk were
not followed, but perhaps we can do some other locations and mark one of those as a new reference
standard

Certified Coatings prepared samples of traveler decking per METS request, see extra work bill
attached.

Worked on traveler transport details, and progress pay estimate.

Sunday 2012-10-21
Travel to LA to observe traveler transport from Westmont to the port of Long Beach.

Robert Kobal
Senior TE
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CERTIFIED COATINGS

DAILY TIME AND MATERIAL SHEET

JOB NO. DATE
NAME SHEET NO.
LOCATION WEATHER
REMARKS:
TEMPERATURE
: ; REGULAR TIME & ONE-HALF | DOUBLE TIME %
CLASSIFICATION EMPLOYEE’'S NAME HOURS | RATE | HOURS | RATE |HOURS| RATE AMOUNT
TOTAL LABOR
MATERIAL & EQUIPMENT
UNIT *
QUANTITY UNIT ITEM PRIGE AMOUNT

* AMOUNTS, IF NOT LISTED, WILL BE BILLED

AT CONTRACT RATES

SUB TOTAL - MATERIAL

SALES TAX

OWNER/ICONTRACTOR AUTHORIZATION OF EXTRA
WORK AND APPROVAL FOR PAYMENT

MATERIAL HANDLING CHARGES

TOTAL MATERIALS

TOTAL EQUIPMENT

CERTIFIED COATINGS VERIFICATION
THAT ABOVE IS TRUE AND CORRECT

TOTAL LABOR MATERIAL AND EQUIPMENT




