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Project (SAS)
Robert Kobal Week of 2013-5-27

SAS Bridge Travelers/Skyway cleanup

Mon 2013-5-27
Holiday

Tue 2013-5-28
Attended corridor coordination meeting

Worked on RFI 3309

Wed 2013-5-29

Prepared fact sheet for Skyway CCO 279 work.

Attended BATA commission meeting.

ABF removed water from one of the two remaining Skyway bikepath deck panels, and adjusted the

skyway bikepath traveler rail for the E2/E3 bikepath traveler. Further operation of the traveler to the
east was limited by the anti tip posts which were too close to the rail and jammed.

Thur 2013-5-30
I worked on various RFIs.

I observed that the E2/E3 bikepath traveler anti tip post was too tall to allow traveler movement. I also
noticed that there are no valves to shut off the air supply to the individual motors- no valves are shown
on the plans. The joint jumper rail instructions direct that the individual motors be shut off when
crossing the jumper rail (to prevent unwanted movement of the jumper per John Otter). I directed
appropriate modifications to Ankur and also asked him for hose connection converters for the Skyway
travelers so the new 2” supply hoses can be connected to the existing air connection on the travelers.

I worked on plans to blow out the Skyway 4” air line.
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Friday 2013-5-31
Attended OBG staff meeting.

I worked on various RFIs. Responded to RFI 3309(E2/E3-WB repair elevating handrail cut for
erection)

ABF replaced traveler decking on E2/E3-EB at the secondary suspension points where they had cut it
during erection.

Robert Kobal
Senior TE



