
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

3:02 PM
Run date

Time

Reviewer: Klebanov, Gilel 22-Mar-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 004 Date: 30-Jan-2010 Saturday

Approved Date:

Shift Hours: 07:00 AM 11:30 AM Break: Over Time:

Const Calendar Day: 144

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0 Clear, Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

The contractor worked overtime today, a Saturday, on this item. There was simultaneous work on Lift 1 E,
Lift 1 W, Lift 2 E, Lift 2W, Lift 3 E, Lift 3 W, Lift 4 E, and Lift 4 W. I did not see the contractor perform any
work on the crossbeams.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

Labor--
I was not close enough to the work to obtain the names of the workers, or the specific tasks they were
working on. There were approximately 50 persons working.
Equipment--

Left Coast Lifter (Shear Leg Crane)--Changing lifting frame; 20 workers +/-.
Ringer 1-- Idle
Ringer 2 --hanging anchors; 4 Pile Butts, 1 Operator +/-
Flex Barge-- Idle
Addison (Crew Boat)--1 Captain, 1 deck hand
Wanda (Tug)-- 1 Captain, 1 deck hand
Hero (Tug)--1 Captain, 1 deck hand
Eventide (Tug)-- 1 Captain, 1 deck hand
OC 261 (Barge)--2 lifts: 2E, 3E; 2 ironworkers +/-
OC 262 (Barge)-- 1 lift: 4W
OC 265 (Barge)-- 2 llifts: 4E, 1E
CB 1-- Crane Barge 1; 1 Operator, 1 Deck Engineer +/-
CB 2-- Crane Barge 2; 1 Operator, 1 Deck Engineer +/-

055 E-L01-SG1.055

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
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