
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:41 PM
Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 048 Date: 31-Mar-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 204

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans,specifications, and ABF's submittals regarding OBG erection plans.

B. Field observations: (W line)
1. CB1W: ABF's iron workers continued to removed and replace permenent bolts on the top plate, and

started pretention permanent bolts from top plate.
2. SP1W: welder crew continued to fit up backing bars at face A1 and A5.
3. Barry Drake,Bofaciano Daquinagh- from Smith Emery- were on site for QC welding inspection.
4. Rick Bettoncourt, Danny Reyes were on site for QA welding inspection.

C. Conversations and discussions:
There was no significant conversation and discussion today.

D. Overtime reason:
Worked eight hours overtime for construction observation because contractor worked on State Holiday.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 048 Date: 31-Mar-2010 Wednesday

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM EDUARDO PADILLAIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JEFFREY BRICKERIronworker 0.00 0.00 0.00 0.00

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

APP LLOYD GLOVERIronworker 8.00 0.00 0.00 8.00

APP JOSE CORONA-MORALESIronworker 0.00 0.00 0.00 0.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP IAN MURPHYIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM SONGTAO HUANGIronworker 0.00 0.00 0.00 0.00

FOR JORDAN HAZELAARIronworker 0.00 0.00 0.00 0.00

JNM JAMES ZHENIronworker 8.00 0.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 0.00 0.00 0.00

JNM JIN QUAN HUANGIronworker 8.00 0.00 0.00 8.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

SMITH-EMERY SF
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 048 Date: 31-Mar-2010 Wednesday

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BONIFACIO DAQUINAGHCertified Welding Ins 0.00 0.00 0.00 0.00

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BARRY DRAKECertified Welding Ins 0.00 0.00 0.00 0.00

OTH MICHAEL JOHNSONCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BERNARD DOCENACertified Welding Ins 0.00 0.00 0.00 0.00

OTH JESUS CAYABAYABCertified Welding Ins 0.00 0.00 0.00 0.00

OTH JAMES CUNNINGHAMCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0050562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

2062

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000069

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000068

0.00

No

0.00 0.00

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 048 Date: 31-Mar-2010 Wednesday

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Attachment

Welding gantry access for side plates Fit up backing bar face A5

Removed pins and installed permanent bolts
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