
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:37 PM
Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 052 Date: 12-Apr-2010 Monday

Approved Date:

Shift Hours: 09:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 216

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications, ABF's submittals regarding OBG Erection plans.

B. Field observations:
1. SP2W: iron worker crew - Darryl Webb forman - continued bolt tensioning on U Ribs 60%

completetion.
2. SP1W: welder crew - Jordon Hezella foreman - continued bottom plate welding 70% completion.
3. CB2W: iron worker crew - David Cellurca foreman - continued bolt testing interior web and west and

east exterior webs.
4. CB3E: iron worker crew - Paul Obra foreman - continued bolt installation and tensioning top plate

interior web and east exterior web 80 % completion.
5. SP3E: welding crew - Jordan Hezella foreman - continued welding on plate E 70% completion.
6. SP3W: Welding crew - Earl Clayborn foreman - continued backing bar fit up.
7. Bonifacio Daquinagh, Barry Drake, Salvador Merino - from Smith Emery - were present on site for

QC welding and bolting inspection.
8. Rick Bettoncourt , Danny Reyes - from METZ- were present on site for QA welding inspection.

C. Conversations and discussions:
There were no significant conversation and discussions today.

D. Overtime reason:

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 052 Date: 12-Apr-2010 Monday

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR DAVID LUCEROIronworker 8.00 0.00 0.00 8.00

JNM OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JEFFREY BRICKERIronworker 8.00 0.00 0.00 8.00

JNM JAMES CANTANDOIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

FOR DARRYL WEBBIronworker 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

JNM DECLAN TREANORIronworker 8.00 0.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO PADILLAIronworker 8.00 0.00 0.00 8.00

APP JOSE CORONA-MORALESIronworker 8.00 0.00 0.00 8.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP IAN MURPHYIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

FOR JORDAN HAZELAARIronworker 8.00 2.00 0.00 10.00

JNM JOSE AMAYA-MESAIronworker 8.00 0.00 0.00 8.00

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

SMITH-EMERY SF
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 052 Date: 12-Apr-2010 Monday

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOTester 0.00 0.00 0.00 0.00

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BARRY DRAKECertified Welding Ins 0.00 0.00 0.00 0.00

OTH MICHAEL JOHNSONCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BERNARD DOCENACertified Welding Ins 0.00 0.00 0.00 0.00

OTH JESUS CAYABAYABCertified Welding Ins 0.00 0.00 0.00 0.00

OTH JAMES CUNNINGHAMCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0050562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

2062

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000069

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000068

0.00

No

0.00 0.00

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 052 Date: 12-Apr-2010 Monday

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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