
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

4:32 PM
Run date

Time

Reviewer: Wilcox, Jason 06-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 057 Date: 17-Apr-2010 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 221

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
Review plans, specifications and ABF's submittals regarding OBG Sea transportation inspection plan.

B. Field observations:
1. FS2E:

* Welding operation:
Face F: Set up equipments for back fill welding.

2. FS3E:
* Welding operation:

Face C: welder Son Tao - QC Tom Pasquallone - fill weld 40% completed.
3. FS3W:

* Welding operation:
Face D: welder James Zhen - QC Bofaciano Daquinagh - tacked weld continued.

4. FS2W:
* Welding operation:

Face D: welder Jordan Hazelaar - QC Bernard Bocena - cover completed,corners of face D weld
continued.

5. FS1E:
* Welding operation: welder Eral Clayborn - QC Bofaciano - UT repairs continued.

6. FS3E:
* Welding operation:

Face F: Set up for backing bar gouging.
7. QAs for today: Yo Yo, Danny Reyes.

C. Conversation and discussions:
There were no significant conversation and discussion today.

D. Overtime reasons:
Worked eight hours overtime for construction observations because contractor worked overtime.

Bid Item: 055 E-L01-SG1.05504-0120F4 E Line Lift 01 Segment 1 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 055 E-L01-SG2.05504-0120F4 E Line Lift 01 Segment 2 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 057 Date: 17-Apr-2010 Saturday

Bid Item: 055 E-L01-SG3.05504-0120F4 E Line Lift 01 Segment 3 Furnish structural steel (bridge)(box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L01-OBG.05604-0120F4 E Line Lift 01 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

SMITH-EMERY SF

Bid Item: 056 E-L02-OBG.05604-0120F4 E Line Lift 02 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

0.00

002082

0.00

No

0.00 0.00

WELDING MACHINE, MILLER 250 AMP

0.00

002070

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JOSE CORONA-MORALESIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JEFFREY BRICKERIronworker 0.00 0.00 0.00 0.00

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 8.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM DECLAN TREANORIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO PADILLAIronworker 0.00 0.00 0.00 0.00

APP BRYCE HOWELLIronworker 0.00 8.00 0.00 8.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP IAN MURPHYIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM SONGTAO HUANGIronworker 0.00 8.00 0.00 8.00

FOR JORDAN HAZELAARIronworker 0.00 8.00 0.00 8.00

JNM SALVADOR SANDOVALIronworker 0.00 8.00 0.00 8.00

JNM JIN QUAN HUANGIronworker 0.00 8.00 0.00 8.00

JNM CHUN FAI TSUIIronworker 0.00 8.00 0.00 8.00

JNM JAMES ZHENIronworker 0.00 8.00 0.00 8.00

JNM MITCHELL SITTINGERIronworker 0.00 0.00 0.00 0.00

APP LLOYD GLOVERIronworker 0.00 8.00 0.00 8.00

JNM JAIME BARRAGANIronworker 0.00 0.00 0.00 0.00

Page 2 of 4ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 057 Date: 17-Apr-2010 Saturday

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000074

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

000073

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002299

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002288

0.00

No

0.00 0.00

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 E-L02-ALB.05604-0120F4 E Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOTester 0.00 0.00 0.00 0.00

OTH TOM PASQUALONECertified Welding Ins 0.00 8.00 0.00 8.00

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

OTH BARRY DRAKECertified Welding Ins 0.00 0.00 0.00 0.00

OTH MICHAEL JOHNSONCertified Welding Ins 0.00 8.00 0.00 8.00

OTH BERNARD DOCENACertified Welding Ins 0.00 8.00 0.00 8.00

OTH JESUS CAYABAYABCertified Welding Ins 0.00 8.00 0.00 8.00

OTH JAMES CUNNINGHAMCertified Welding Ins 0.00 8.00 0.00 8.00

Bid Item: 056 E-L02-WEL.05604-0120F4 E Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING EQUIPMENT

0.00

*E0050562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0030562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0020562

0.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

*E0010562

0.00

No

0.00 0.00

WELDER, LINCOLN 500-549 AMP DSL/TOW

0.00

2062

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

000069

0.00

No

0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 057 Date: 17-Apr-2010 Saturday

WELDER, 600 AMP

0.00

000068

0.00

No

0.00 0.00

Bid Item: 056 E-L03-OBG.05604-0120F4 E Line Lift 03 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-ALB.05604-0120F4 E Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-OBG.05604-0120F4 E Line Lift 04 OBG Erect structural steel

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-ALB.05604-0120F4 E Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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