
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:07 PM
Run date

Time

Reviewer: Wilcox, Jason 27-May-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Chung, David
Diary #: 023 Date: 12-May-2010 Wednesday

Approved Date:

Shift Hours: 06:30 am 05:30 pm Break: Over Time: 02:30

Const Calendar Day: 246

Inspection Type: Continuous

Title: Transporation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Jeremy Dolman and Rory Hogan were continuing to Plasma-arc/weld panel ‘E’ of FS 1W/2W in the 
morning.  They finished and moved to panel ‘C’ toward the afternoon. 
Inside the OBG, Jin Quan and SongTao were working on the weld at FS 2W/3W panel ‘E’ with Bernie as 
the weld inspector.
James Zhen and Chun were grinding at FS 1W/2W. At 0900, Chun left and would not be back until 1300,
at which time James left and would not be back for the rest of the day.

Walter Hernandez & Jose Meza showed up at 0900 to take air hoses

Salvador Villalobos and Rigoberto Campos were moving planks to the back of the OBG (toward 1W) and
moved them up and out. They left around noon.

Around 1100, Darryl Webb, Jose Meza, Jim Galbraith, Walter Hernandez were preparing for the next OBG
connection on the W-line. They were preparing to break down the scaffolding at FS 2W/3W and mobilize it
to the future FS 4W/5W joint. The U-ribs are not done at FS 2W/3W but the remaining can be done
without the need of scaffolding (#1 and 38). Around 1130, Kevin Ratcliffe, Augie Solis, and Declan Treanor
showed up to help. By the time their shift ended, they had moved a majority of the scaffolds. Only one
frame (the one over the walkway) remained.

At 1630, Bernie left. He said that Jin and Song were done welding for the day at FS 2W/3W ‘E’ and they 
were going to grind for the rest of the day.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH TOM PASQUALONECertified Welding Ins 1.00 0.00 0.00 1.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR RORY HOGANIronworker 0.00 0.00 0.00 0.00

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Chung, David Diary #: 023 Date: 12-May-2010 Wednesday

APP JEREMY DOLMANIronworker 0.00 0.00 0.00 0.00

JNM CHUN FAI TSUIIronworker 0.00 0.00 0.00 0.00

JNM JAMES ZHENIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BERNARD DOCENACertified Welding Ins 8.00 1.00 0.00 9.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN QUAN HUANGIronworker 0.00 0.00 0.00 0.00

JNM SONGTAO HUANGIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L05-OBG.05604-0120F4 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DECLAN TREANORIronworker 3.50 0.00 0.00 3.50

JNM AUGIE SOLISIronworker 3.50 0.00 0.00 3.50

JNM KEVIN RATCLIFFIronworker 3.50 0.00 0.00 3.50

JNM JAMES GALBRAITHIronworker 4.00 0.00 0.00 4.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM WALTER HERNANDEZIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00
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