SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:42AM

Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4
Diary #: 080 Const Calendar Day: 254 Date: 20-May-2010 Thursday

04-0120F4

. ' . . . 04-SF-80-13.2/13.9
Inspector Name: ~ Wilcox, Jason Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge

Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: 07-Oct-13 Status: Approved

Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary:
OBG Bolting & Welding
OFFICE WORK:

*Reviewed Voyage 2 Punchlist

*Attend 0800 hours Staff Safety Meeting

*Discussed Punchlist items with Victor Altamirano

*Diary review

*Reviewed email string from Paul Jefferson, Karen Wang, Pat Lowery, and Kevin Smith regarding the
closure of the concern about the attempt to bring 5E6 Top Deck splice into tolerance. As of today the issue
is closed.

«Attend 1500 hours Team Temp Works meeting

Accrued 2 hours of overtime covering the Contractor’s hours, attending meeting, and confirming Punchlist
concerns.

Accrued 2 hours of overtime covering the Contractor's hours and documenting the days operations.

Dispute

[]

04-0120F4 Bid Item: 056 W-L01-OBG.056 W Line Lift 01 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-ALB.056 W Line Lift 02 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Wilcox, Jason

Daily Diary Report by Bid Item

Diary #: 080  Date: 20-May-2010

Thursday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-ALB.056

W Line Lift 03 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO3-WEL.056

W Line Lift 03 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-ALB.056

W Line Lift 04 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-WEL.056

W Line Lift 04 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-ALB.056

E Line Lift 02 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-WEL.056

E Line Lift 02 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-ALB.056

E Line Lift 03 Align & Bolt
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 080 Date: 20-May-2010 Thursday

04-0120F4 Bid Item: 056 E-LO3-WEL.056 E Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-ALB.056 E Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 056 E-L04-WEL.056 E Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
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