SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:37 AM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 081 Const Calendar Day: 269 Date: 04-Jun-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute
General Comments
[]
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid ltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JERRY KUBALA 000 000 000 000 ]
Ironworker APP AUGIE SOLIS 000 000 000 000 ]
Ironworker INM BARRY ROTHMAN 000 000 000 000 ]
Ironworker INM DECLAN TREANOR 000 000 000 000 ]
Ironworker FOR EDWARD MEYER 000 000 000 000 ]
Ironworker APP ETHAN KENT 000 000 000 000 ]
Ironworker INM AARON KENT 000 000 000 000 ]
Ironworker INM ENRIQUE ROBLES 000 000 000 000 ]
Ironworker INM JAMES BENNINGHOV 000 000 000 000 Il
Ironworker INM KEVIN RATCLIFF 000 000 000 000 ]
Ironworker APP MATTHEW COCHRAN 000 000 000 000 ]
Ironworker INM JOHNATHAN CANITES 000 000 000 000 ]
Ironworker APP JOHN CALZASCIA 000 000 000 000 ]
Ironworker APP RYAN EVANCHIK 000 000 000 000 ]
Ironworker INM STANLEY DALIE 000 000 000 000 ]
Ironworker APP CHRISTOPHER BISKNER 000 000 000 000 ]
Diary: Dispute
Work description. 056  W-L05-OBG.056 —~
1- Running strands for upper tendons for post -stressing of OBG 1E and W2 concrete crossbeam at E -
line, these tendons have 27 strands each and are the minimum requied tendons for second lift of closure
pour accoding to ABF JV's
submittal 1529 RO1.
2 - Jacking OBG 4E to OBG 6E for alignment and splicing crossbeam L05 to OBG 5W. Jack pressures are
as follow:
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Modanlou, Masoud Diary #: 081  Date: 04-Jun-2010  Friday
OBG 4E OBG 5E OBG 6E
NW 2000psi 5000psi 5300-psi
NE 1500psi 5000psi 35000psi
SW 2850psi 500psi 4600psi
SE 3200psi 2800psi 3200psi

3 - Extending T1 tower Elevator's shaft from temporary truss to OBG top deck elevation.
4 - Pre assembling of T1 tower crane at berth 7.

04-0120F4 Bid Item: X-L0O5-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 |:|
Ironworker APP JOHN CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
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