SAS Superstructure

Run date 22-Nov-14

Location: 04-SF-80-13.2/13.9 Time 4:17PM
Client Name: CalTrans
&ftrans
Daily Diary Report by Bid Iltem
Contract No.:  04-0120F4
) 04-0120F4
Diary #: Const Calendar Day: Date: -Jun-

y 135 e y 282 . 17-Jun 2019 Thu.rsday 04-SF-80-13.2/13.9
Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:

Location:
Reviewer: Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather

Temperature 7 AM

Precipitation

Working Day If no, explain:

12 PM

4PM

Condition

04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker INM JAMES BENNINGHOV 000 000 000 000 ]
Ironworker APP AUGIE SOLIS 000 000 000 000 ]
Ironworker INM BARRY ROTHMAN 000 000 000 000 ]
Ironworker FOR CARLOS VALVERDE 000 000 000 000 ]
Ironworker APP CHRISTOPHER BISKNER 000 000 000 0.00 ]
Ironworker FOR DARRYL WEBB 000 000 000 000 ]
Ironworker INM AARON KENT 000 000 000 000 ]
Ironworker INM ENRIQUE ROBLES 000 000 000 000 ]
Ironworker FOR CARLOS VALVERDE 000 000 000 000 ]
Ironworker INM JOHNNY CALZASCIA 000 000 000 000 ]
Ironworker APP JONATHAN CANITES 000 000 000 000 ]
Ironworker INM KEVIN RATCLIFF 000 000 000 000 ]
Ironworker APP MATTHEW COCHRAN 000 000 000 000 ]
Ironworker INM STANLEY DALIE 000 000 000 000 ]
Ironworker FOR EDWARD MEYER 000 000 000 000 ]
Ironworker INM DECLAN TREANOR 000 000 000 000 ]

Di ary: Dispute

Work description. 056 W-L05-OBG.056 —~

1. Continue splicing Temp. truss segments 6 and 7 on Pier 7.

2. Continue erecting scaffolding at W2 on E line for the pretension operation.

3. Reviewing submittal 1563, talk to Gary Lai, Abus and Tai-lin.
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