SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:33AM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 094 Const Calendar Day: 288 Date: 23-Jun-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Modanlou, Masoud Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer: Mathur, Lalit Approved Date: Status: Submit
Weather

Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
General Comments =
Some ABF’s ironworkers, surveyors hours and OT may not carried by myself, other CT inspectors may
have captured these operation, location, and hours including overtime.
04-0120F4 Bid Iltem: 056 W-L05-OBG.056 W Line Lift 05 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM JERRY KUBALA 000 000 000 000 ]
Ironworker APP AUGIE SOLIS 000 000 000 000 ]
Ironworker INM BARRY ROTHMAN 000 000 000 000 ]
Ironworker INM DECLAN TREANOR 000 000 000 000 ]
Ironworker FOR EDWARD MEYER 000 000 000 000 [
Ironworker APP ETHAN KENT 000 000 000 000 ]
Ironworker INM AARON KENT 000 000 000 000 ]
Ironworker INM ENRIQUE ROBLES 800 000 000 800 ]
Ironworker INM JAMES BENNINGHOV 800 000 000 800 ]
Ironworker INM KEVIN RATCLIFF 000 000 000 000 ]
Ironworker APP MATTHEW COCHRAN 000 000 000 000 ]
Ironworker INM JOHNATHAN CANITES 000 000 000 000 ]
Ironworker APP JOHN CALZASCIA 800 000 000 800 ]
Ironworker APP RYAN EVANCHIK 000 000 000 000 ]
Ironworker INM STANLEY DALIE 000 000 000 000 ]
Ironworker APP CHRISTOPHER BISKNER 000 000 000 000 ]

Di ary: Dispute
Work description. 056 W-L05-OBG.056 0
1 - Building walkway over the crossbeam 03 betweem E line and W line OBG using 8 X 8 lumbers.

2 - Installing redundant seismic shimming lumbers and plywood between cradle guide beams and
temporary truss sliding pedestals, ABF drawing # DE654-01&02.

3 -Grouting the remainder of prestressed tendons ducts at E line closure pour with SikaGrout 300 PT is
completed.

4 - Sorting and preassemling of T1 temporary tower at berth 7.
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Job Name: 04-0120F4

Daily Diary Report by Bid Item

Inspector Name Modanlou, Masoud

Diary #: 094

Date: 23-Jun-2010

Wednesday

[Py

04-0120F4 Bid Item: X-L0O5-CBM.056 E-W Line Cross Over Lift 05 Cross Beam
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker JNM AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
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