SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:51PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary # 111 Const Calendar Day: 302 Date: 07-Jul-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Le, Thanh Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  05:30 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 02-Aug-10 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Cloudy

Working Day If no, explain:

Diary' Dispute
General Comments

A. Office work:
Review plans, specifications, and ABF's submittals regarding OBG erection plan.
B. Field observation:
1. Splice 1W/2W:
a. Bolting operation: none
b. Welding operation:
* Plate D: welder Rory Hogan - QC Bonifacio Daquinagh - back weld in progress.
2. Splice 2W/3W
a. Bolting operation: none
b. Welding operation:
* Plate D: welder Michael Mayday - QC Bonifacio Daquinagh - backing bar removed in progress.
3. Splice 3W/4W
a. Bolting operation: none
b. Welding operation:
* Plate F: welder James Zhen- QC Tom Pasquallone - backing bar removed in progress.
** Plate B: welder Jin Pin Wang - QC Tom Pasquallone - backing bar removed in progress.
4. Splice 4W/5W
a. Bolting operation: none
b. Welding operation:
* Plate B: welder Xiao Jian Wan - QC Bonifacio Daquinagh - fill weld in progress.
5. Splice 5W/6W
a. Bolting operation: U RIBS - installed bolts and tensioning in progress - QC Salvador Marino.
b. Welding operation:
* Top plate: welder Earl Clayborn - QC Bonifacio Daquinagh - fit up in progress
6. CB5W: Installed bolts and tensioning for exterior webs, top and bottom plates are in progress - QC
Salvador Marino
7. Qas from METS for today: Rick Bettoncourt, Bert Madison, Jose Lilttedizano, Danny Reyes.
C. Conversation and discussion
There were no significant conversations today.
D. Overtime reason
Worked two hours overtime for construction observation because contractor worked overtime.

[]

04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
SMITH-EMERY SF

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 111 Date: 07-Jul-2010 Wednesday
Certified Welding Ins OTH TOM PASQUALONE 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L02-WEL.056 W Line Lift 02 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP JEREMY DOLMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR RORY HOGAN 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L03-ALB.056 W Line Lift 03 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES CANTANDO 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM OBRA PAULK 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L03-WEL.056 W Line Lift 03 Weld
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L03-WEL.056 W Line Lift 03 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker FOR JAMES ZHEN 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL MADAY 0.00 0.00 0.00 0.00 D
Ironworker APP BRYCE HOWELL 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002294 WELDER, 600 AMP No
000 0.00 000 0.0 []
002293 WELDER, 600 AMP No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 056 W-L04-ALB.056 W Line Lift 04 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 111 Date: 07-Jul-2010  Wednesday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM OBRA PAULK 0.00 0.00 0.00 0.00 D
Ironworker JNM JAMES CANTANDO 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW HOLT 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH BONIFACIO DAQUINAGH 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L04-WEL.056 W Line Lift 04 Weld
AMERICAN BRIDGE/FLUOR, A JV
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002295 WELDER, 600 AMP No
000 0.00 000 0.0 []
04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L05-ALB.056 W Line Lift 05 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker JNM OBRA PAULK 0.00 0.00 0.00 0.00 D
Ironworker APP JAKE SPEAKMAN 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM JOSE AMAYA-MESA 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO ZELEDON 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L0O5-WEL.056 W Line Lift 05 Weld
SMITH-EMERY SF
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SMITH-EMERY SF
Certified Welding Ins OTH STEVEN MCCONNELL 0.00 0.00 0.00 0.00 D
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Le, Thanh

Diary #: 111

Date: 07-Jul-2010

Wednesday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO5-WEL.056

W Line Lift 05 Weld

SMITH-EMERY SF

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM XIAO JIAN WAN 0.00 0.00 0.00 0.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002341 GENERATOR, 7000 W MULTIQUIP No
000 000 000 0.0 []
002321 Equipment, Crane, 90 Ton Rough Terrain No
000 000 000 0.0 []
04-0120F4 Bid Item: 056 W-L06-ALB.056 W Line Lift 06 Align & Bolt
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L06-ALB.056 W Line Lift 06 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Piledriver JNM GEORGE MCNEIL 0.00 0.00 0.00 0.00 D
Ironworker JNM BRIAN BENSON 0.00 0.00 0.00 0.00 D
Ironworker APP STEVEN XATHAVISOUK 0.00 0.00 0.00 0.00 D
Ironworker FOR CARLOS VALVERDE 0.00 0.00 0.00 0.00 D
Ironworker APP CASEY LUX 0.00 0.00 0.00 0.00 D
Ironworker JNM ROBERTO HERNANDEZ-ZELE 0.00 0.00 0.00 0.00 D
Ironworker JNM MATTHEW HOLT 0.00 0.00 0.00 0.00 D
Ironworker FOR DARRYL WEBB 0.00 0.00 0.00 0.00 D
Ironworker JNM OBRA PAULK 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L06-WEL.056 W Line Lift 06 Weld
SMITH-EMERY SF
04-0120F4 Bid Item: 056 W-L06-WEL.056 W Line Lift 06 Weld
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP BRYCE HOWELL 0.00 0.00 0.00 0.00 D
Ironworker JNM MICHAEL MADAY 0.00 0.00 0.00 0.00 D
04-0120F4 Bid Item: 056 W-L06-CWT.056 W Line Lift 06 Counter Weight Erect structural steel (bridge box girder)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 111 Date: 07-Jul-2010 Wednesday

04-0120F4 Bid Item: 056 W-L06-CWT.056 W Line Lift 06 Counter Weight Erect structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
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