
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

3:38 PM
Run date

Time

Reviewer: Wilcox, Jason 02-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 120 Date: 20-Jul-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time:

Const Calendar Day: 315

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
1. Review plans, specifications, and ABF's submittals regarding OBG erection plan.

B. Field observation:
2. Splice 3W/4W

a. Bolting operation: none
b. Welding operation:

* Plate B: welder Xiao J Wang- QC Steven Mcconnell - back welding in progress.
* Plate D: welder Rory Hogan - QC William Shearwoods - back gouged in progress.

4. Splice 5W/6W
a. Bolting operation: none
b. Welding operation:

* Bottom plate: welder Kenneath Chappell - QC Steven Mcconnell - SAW fill in progress.
5. CCO work on bike path support beams: pretension top tie plate to beam and 10% test, 8 beams

completed - QC Salvador Marino
6. Qas from METS for today: Rick Bettoncourt, Bert Madison, Jose Lilttedizano, Danny Reyes.

C. Conversation and discussion
There were no significant conversations today

D. Overtime reason
Worked two hours overtime for construction observation because contractor worked overtime.

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEREMY DOLMANIronworker 0.00 0.00 0.00 0.00

FOR RORY HOGANIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 120 Date: 20-Jul-2010 Tuesday

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

002294

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002293

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM XIAO JIAN WANIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 120 Date: 20-Jul-2010 Tuesday

OTH BONIFACIO DAQUINAGHCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEREMY DOLMANIronworker 8.00 2.00 0.00 10.00

FOR RORY HOGANIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO ZELEDONIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH STEVEN MCCONNELLCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP IAN MURPHYIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

APP JASON WILSONIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 120 Date: 20-Jul-2010 Tuesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 W MULTIQUIP

0.00

002341

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

0.00

No

0.00 0.00

APP KENNETH CHAPPELLIronworker 0.00 0.00 0.00 0.00

JNM XIAO JIAN WANIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

SMITH-EMERY SF

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

APP BRYCE HOWELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L06-CWT.05604-0120F4 W Line Lift 06 Counter Weight Erect structural steel (bridge box girder)

SMITH-EMERY SF

Bid Item: 056 W-L06-CWT.05604-0120F4 W Line Lift 06 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 057 E-L01-BPB.05704-0120F4 E Line Lift 01 Bike Path Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES LAAHSIronworker 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 120 Date: 20-Jul-2010 Tuesday
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