
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

3:29 PM
Run date

Time

Reviewer: Wilcox, Jason 09-Mar-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Le, Thanh
Diary #: 127 Date: 04-Aug-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 330

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Cloudy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

A. Office work:
1. Review plans, specifications, and ABF's submittals regarding OBG erection plan.

B. Field observation:
1. Splice 1W/2W

a. Bolting operation: none
b. Welding operation:

* Plate D: QC Tom Pasquallone - final UT in progress.
2. Splice 2W/3W

a. Bolting operation: none
b. Welding operation:

* Plate D : welder Fedrick Kaddu - QC William Sherwoods - weld profile repair in progress.
3. Splice 3W/4W

a. Bolting operation: none
b. Welding operation:

* Plate F : welder Kenneth Chappell - QC William Sherwoods - weld profile repair in progress.
4. Splice 4W/5W

a. Bolting operation:
* Plate D: installed permanent bolts for bottom plate stiffeners in progress.

b. Welding operation:
* Plate C : welder Song Tao Huang - QC William Sherwoods - middle section - root/fill in progress.

3. Painting crew from FD Thomas company continued preparation exterior painting work at splices
CB4W and CB5W

4. Qas from METS for today: Bert Madison, Jojo Lizzado, and Danny Reyes.
C. Conversation and discussion

There were no significant conversations today
D. Overtime reason

Worked two hours overtime for construction observation because contractor worked overtime.

Bid Item: 056 W-L02-OBG.05604-0120F4 W Line Lift 02 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM Debonair ShehonPainter 8.00 0.00 0.00 8.00

JNM David DelcoPainter 8.00 0.00 0.00 8.00

JNM Manuel BerriosPainter 8.00 0.00 0.00 8.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 127 Date: 04-Aug-2010 Wednesday

JNM Mike GayaPainter 8.00 0.00 0.00 8.00

FOR James BrockmanPainter 8.00 0.00 0.00 8.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH TOM PASQUALONECertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L02-WEL.05604-0120F4 W Line Lift 02 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-OBG.05604-0120F4 W Line Lift 03 OBG Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L03-ALB.05604-0120F4 W Line Lift 03 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

SMITH-EMERY SF

Bid Item: 056 W-L03-WEL.05604-0120F4 W Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FREDRICK KADDUIronworker 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 127 Date: 04-Aug-2010 Wednesday

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002294

2.00

No

0.00 0.00

WELDER, 600 AMP

8.00

002293

2.00

No

0.00 0.00

Bid Item: 056 W-L04-ALB.05604-0120F4 W Line Lift 04 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM JAMES CANTANDOIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

SMITH-EMERY SF

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH BONIFACIO DAQUINAGHCertified Welding Ins 0.00 0.00 0.00 0.00

Bid Item: 056 W-L04-WEL.05604-0120F4 W Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

8.00

002295

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP KENNETH CHAPPELLIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L05-ALB.05604-0120F4 W Line Lift 05 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 127 Date: 04-Aug-2010 Wednesday

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO ZELEDONIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

SMITH-EMERY SF

Bid Item: 056 W-L05-WEL.05604-0120F4 W Line Lift 05 Weld

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 W MULTIQUIP

8.00

002341

2.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

2.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JIN QUAN HUANGIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

SMITH-EMERY SF

Bid Item: 056 W-L06-ALB.05604-0120F4 W Line Lift 06 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CASEY LUXIronworker 0.00 0.00 0.00 0.00

APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM JOSE AMAYA-MESAIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

FOR DARRYL WEBBIronworker 0.00 0.00 0.00 0.00

JNM OBRA PAULKIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

SMITH-EMERY SF

Bid Item: 056 W-L06-WEL.05604-0120F4 W Line Lift 06 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Job Name: 04-0120F4 Inspector Name: Le, Thanh Diary #: 127 Date: 04-Aug-2010 Wednesday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

002287

0.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002286

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP BRYCE HOWELLIronworker 0.00 0.00 0.00 0.00

JNM MICHAEL MADAYIronworker 0.00 0.00 0.00 0.00

Bid Item: 056 W-L06-CWT.05604-0120F4 W Line Lift 06 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV
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