
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

10:56 AM
Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 008 Date: 16-Nov-2010 Tuesday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 434

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROBERT RUSSELLIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW CHAMBERLAINIronworker 0.00 0.00 0.00 0.00

APP JAKE SPEAKMANIronworker 0.00 0.00 0.00 0.00

APP JEFFREY BRICKERIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

The Ironworker started the removal process of the Jacking pedestal inside the shaft at the 3M elevation.
The ironworker have to torch cut the Jacking pedestal in order to remove it from shaft. Jake and Matt cut
one pedestal from the 3M and move it to 9M on the south shaft skin E. Jeff and Robert work on torch
cutting the jacking pedestal on west shaft skin B.

053 T-L01-JSS.053

Bid Item: 053 T-L01-GRT.05304-0120F4 Tower Lift 01 Grout Baseplates Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNW.05304-0120F4 Tower Lift 01 Tower NW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TSE.05304-0120F4 Tower Lift 01 Tower SE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Tern, Ae Diary #: 008 Date: 16-Nov-2010 Tuesday

Bid Item: 053 T-L01-TSW.05304-0120F4 Tower Lift 01 Tower SW Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-SPD.05304-0120F4 Tower Lift 01 grouting of North and South shaft

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ENW.07804-0120F4 Tower Lift 01 External Paint Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESE.07804-0120F4 Tower Lift 01 External Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ESW.07804-0120F4 Tower Lift 01 External Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-INE.07804-0120F4 Tower Lift 01 Internal Paint Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISW.07804-0120F4 Tower Lift 01 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 078 T-L01-ISE.07804-0120F4 Tower Lift 01 Internal Paint Tower SE

AMERICAN BRIDGE/FLUOR, A JV
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