SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

attrans

Daily Diary Report by Bid Item

Run date 20-Nov-14
Time 10:02PM

Contract No.:  04-0120F4
Diary #: 206

Const Calendar Day: 540 Date: 02-Mar-2011 Wednesday

Inspector Name: Bradd, David Title: Transportation Engineer
Inspection Type: Intermittent

Shift Hours: 07:00am  05:30 pm Break: Over Time:

Federal ID:

Location:

Reviewer:  Wilcox, Jason Approved Date:

22-Sep-11 Status: Approved

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary' Dispute
General Comments —~
For details of wind vortex generators see Thanh Le's diary.
04-0120F4 Bid Item: 056 E-L11-ALB.056 E Line Lift 11 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM DATHAN KAAI 250 000 000 250 []
Ironworker FOR MATTHEW HOLT 250 000 000 250 []
Ironworker INM WALTER HERNANDEZ-ZELED 250  0.00 0.00 250 ]
Ironworker INM IGNACIO AGUILERA 250 000 000 250 ]
Di ary: Dispute
General Comments 056 E-L11-ALB.056 —~
ABF ironworkers worked 2.5 hours bolting L10E/L11E, then moved to L8W/L9W. For details of the work at
L8W/LOW see Thanh Le's diary.
04-0120F4 Bid Item: 056 E-L11-WEL.056 E Line Lift 11 Weld
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 056 W-L08-ALB.056 W Line Lift 08 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV

Ironworker INM DATHAN KAAI 550 200 000 750 ]
Ironworker FOR MATTHEW HOLT 550 200 000 750 ]
Ironworker INM JOSE AMAYA-MESA 550 200 000 750 ]
Ironworker INM IGNACIO AGUILERA 550 200 000 750 ]

Di ary: Dispute
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bradd, David Diary #: 206 Date: 02-Mar-2011 Wednesday

General Comments Y W-L08-ALB.056 (]

The Holt crew finished the day achieving 3B phase in anticipation of hanging crossbeams 13 and 14 at the
end of the week.

04-0120F4 Bid Iltem: 102 0-000-000.102 WIND VORTEX GENERATOR PLATES
AMERICAN BRIDGE/FLUOR, A JV
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