
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

12:48 AM
Run date

Time

Reviewer: Soheilifard, Saman 18-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Khow, Sanny
Diary #: 102 Date: 08-Apr-2011 Friday

Approved Date:

Shift Hours: 09:00 AM 17:30 PM Break: Over Time:

Const Calendar Day: 577

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 053 T-L01-SFN.05304-0120F4 Tower Lift 01 Strut Façades North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L01-TNE.05304-0120F4 Tower Lift 01 Tower NE Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L04-BNW.05304-0120F4 Tower Lift 04 Bolt Tower NW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Lorenzo PadillaIronworker 8.00 0.00 0.00 8.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

JNM Wei TanIronworker 8.00 0.00 0.00 8.00

APP Luis PlancarteIronworker 8.00 0.00 0.00 8.00

JNM John ChapmanIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW GREERIronworker 8.00 0.00 0.00 8.00

FOR Kevin KarnarIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

General Comments

Torque verification for the M27 A490 bolts are completed at the following locations:

Longitudinal stiffener at Splice 1 – North Shaft

Upper Splice:
Skin A – Longitudinal stiffeners A1, A2, A3 and A4
Skin B – Longitudinal stiffeners B1, B2, and B3
Skin C – Longitudinal stiffeners C1, C2, and C3
Skin D – Longitudinal stiffeners D2, D3, D4
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Skin E – Longitudinal stiffeners E1, E2, E3 and E4

Lower Splice:
Skin C – Longitudinal stiffeners C1 and C2
Skin D – Longitudinal stiffeners D2 and D3
Skin E – Longitudinal stiffeners E1, E2 and E3

Torque verification for the M24 A325 bolts are completed at the following locations:

Elevation 123 m.
East bay
Exterior façade connections

South bay
Exterior façade connections

West bay
Exterior façade connections

North bay
Exterior façade connections

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR MIKE GAYAPainter 0.00 0.00 0.00 0.00

FOR TONY KATRONESPainter 0.00 0.00 0.00 0.00

Bid Item: 078 T-L02-ISW.07804-0120F4 Tower Lift 02 Internal Paint Tower SW

AMERICAN BRIDGE/FLUOR, A JV
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