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Contract No.: 04-0120F4
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Diary #: 064 Date: 15-Apr-2011 Friday

Approved Date:

Shift Hours: 08:00 AM 07:30 PM Break: 00:30 Over Time: 03:00

Const Calendar Day: 584

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

I started my shift a little late today just in case the grillage continued late into the afternoon.

Sami Daouk was covering the strut bolting at 131m, and the grillage erection.
Sanny Know was covering the strut bolting at 127m.
Ae Tern was covering the splice bolting at Splice #1.
Saman Soheilifard was covering the welding at Splice #2 and at the ESW restraint brackets.
See each of their diaries for a list of labor and details.

Since the above operations were primarily covered by others, I mainly floated to each of the operations to
try to help inspect where needed.

Sami left at 15:30, so after this time I focused only on covering the strut bolting at 131m and the grillage
erection.

*********
Strut bolting at Elevation 131m:
Snug tightening and tensioning of struts continued until the end of the shift.

*********
Strut bolting at Elevation 127m:
I witnessed torque verification on the web connections on struts A-West-Inner and A-West-Outer. All bolts
tested achieved minimum torque.

*********
Tower grillage erection:
- At 15:30, the grillage was at elevation 145m.
- At 16:15, the grillage was at elevation 148m, and is started moving laterally.
- At 17:10, the grillage started coming down over Lift 4.
- At 17:45, the grillage was only about 25mm above the top of Lift 4, and the jacks were engaged to start
aligning the horizontal position of the grillage.
- At 18:30, the grillage touched down.

Note on horizontal position: The horizontal position may still need some adjustment. The skin-to-skin
offsets on the North, East, and West shafts appear good. However, the skin-to-skin offsets on the South
shaft appear excessive. The maximum skin-to-skin offset on the South shaft is 10mm. The grillage may
need to be shifted towards the East shaft by a few millimeters to reduce this excessive offset.
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Note on mill-to-bear: Mill-to-beat between the grillage and Lift 4 was checked, and it does not appear to
meet the mill-to-bear criteria. It appears that thicker shims may be needed, especially on Skin C of all
shafts.
.
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