
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

9:47 PM
Run date

Time

Reviewer: Wilcox, Jason 22-Sep-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 256 Date: 07-May-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time: 08:00

Const Calendar Day: 606

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Bid Item: 056 E-L11-WEL.05604-0120F4 E Line Lift 11 Weld

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 056 W-L02-ALB.05604-0120F4 W Line Lift 02 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

General Comments

The contractor installed the 18mm lower shear plate at PP 13, 2W@W3 (south side,) per RFI 1503.

056 W-L02-ALB.056

Bid Item: 056 W-L05-CWT.05604-0120F4 W Line Lift 05 Counter Weight Erect structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM WALTER HERNANDEZ-ZELEDIronworker 0.00 8.00 0.00 8.00

JNM FELIX MELGARIronworker 0.00 8.00 0.00 8.00

Diary: Dispute

General Comments

Ironworkers continued working on CW-36. See the diary, 5-6-2011 for the bolts used.

056 W-L05-CWT.056

Bid Item: 056 E-L08-ALB.05604-0120F4 E Line Lift 08 Align & Bolt

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 0.00 0.00 0.00 0.00

APP AUGIE SOLISIronworker 0.00 0.00 0.00 0.00

JNM ROGELIO RUIZIronworker 0.00 0.00 0.00 0.00

JNM KEVIN RATCLIFFIronworker 0.00 0.00 0.00 0.00

JNM EDWARD MEYERIronworker 0.00 0.00 0.00 0.00
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APP JACOB MECHEIronworker 0.00 0.00 0.00 0.00

JNM CASEY LUXIronworker 0.00 0.00 0.00 0.00

FOR DAVID LUCEROIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

FOR ANTHONY COSTAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD CHOUINARDIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

8E/9E splice bolts at B, C, D, E, F faces.

056 E-L08-ALB.056

Bid Item: 085 E-L01-SBR.08504-0120F4 E Line Lift 01 Steel Barrier

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW WISTRICHIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL RANDELIronworker 0.00 8.00 0.00 8.00

JNM JOHN POWERIronworker 0.00 8.00 0.00 8.00

JNM CHARLES MIDDLETONIronworker 0.00 8.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 0.00 8.00 0.00 8.00

APP MARIO MARQUEZIronworker 0.00 8.00 0.00 8.00

Diary: Dispute

General Comments

The Benninghove crew continued work unpacking and moving barrier rail.

085 E-L01-SBR.085

Bid Item: 001 0-TRM-101.024CCO-024 Traveler Rail Modifications (101)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FELIX MELGARIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM RICHARD GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOHNNY CALZASCIAIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

General Comments

No work was done on traveller rails today.

001 0-TRM-101.024
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