
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:44 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 302 Date: 10-May-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 609

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Sunny with high winds

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Chris Havel and Abbas Iranmanesh's diaries for more details regarding ABF and Macalloy's
equipment, labor, and operations for the stressing (25% and 100% of Pjack) of the North W2W Hinge K
pipe beam assembly.
- Abbas Iranmanesh's diaries for more details regarding Conco's equipment, labor, and operations for
clean-up work for the west deviation saddle grout pad. Also for ABF's equipment, labor, and operations for
the removal of the west erection gantry for the W2W west deviation saddle.

Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNENDEZIronworker 0.00 2.00 0.00 2.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

APP JOHN CALZASCIAIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

The following equipment was used for stressing the W2E west deviation saddle:

//Boltight Pump//
1.) Serial Number = 63622-2222000136 and Type = BT1507

//Boltight Jacks//

Jacks used on the top portion of the W2E west deviation saddle:
1.) RN# = 1511
2.) RN# = 1516 (used for a few anchor rods at the beginning)
3.) RN# = 4064

Jacks used on the bottom portion of the W2E west deviation saddle:
1.) RN# = 1517
2.) RN# = 1512

060 E-W2C-WDS.060
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 302 Date: 10-May-2011 Tuesday

The following are the general comments related to the stressing operation:
1.) The initial stressing was completed for the remaining 56 anchor rods. Final stressing at the W2E west
deviation saddle was completed for 56 anchor rods. All the anchor rods in Setups #1,2, 3, and 4 were
completed and the 2 inner most columns for Setup #5 was completed.
2.) The anchor rods were stressed to 100% Pjack at a gauge pressure of 17,250psi. This was done at least
twice on all rods untill there was minimal or no movement in the nut to mitigate seating losses.
3.) The ironworkers applied the proper gauge pressure of 17,250psi throughout the stressing operation.

Attachment

ABF ironworkers continuing to stress the W2W Hinge K Macalloy rods. ABF ironworkers continuing to stress the W2E west deviation saddle
anchor rods.
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