
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:47 PM
Run date

Time

Reviewer: Wright, Doug 20-May-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 338 Date: 14-May-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 613

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 77 meters , & work on
the grillage . Crews started at 7:00 AM.

Obra , Barry , Carlos , Dustin , Guo , Michael ,Pablo , & Ryan had to work on the struts & façade at
77 meters . Crews had to the remaining bolts , & work on the façade .

Michael & Pablo had to work on the South & West struts inside the South tower shaft . Crews had to
remove the temporary bolts , install ,snug , mark 1/2 turn for 220 & 230 mm. bolts , & mark 2/3 turn for 250
mm. bolts . They started at 7:10 AM. They were done at 3:10 PM.

Ryan & Dustin had to test 10% of the bolts on the East struts using the Enerpac high torque machine
. Crews started at 7:20 AM. They were done at 8:10 AM.

After that , crews had to pretension the bolts on the bottom flanges in the South , North , & West
tower shafts . They started on the South strut at 8:15 AM. & they had to test 10% of the bolts . 8 bolts
failed in one row . Crews had to touch them up . Crews were done at 9:35 AM.

They started on the North tower shaft 9:45 AM. They were testing the 10% of bolts at 11:20 AM.
They started on the West tower shaft at 11:30 AM. Crews had left 14 bolts for Monday

Barry , Carlos , & Guo had to work on the permanent platform & they had to work on the façade .
Crews had to pretension the existing bolts on the platform . They were done at 8:00 AM.

After that , crews had to work on the East façade . They had to drop the top plates , drive drift pins to
align the holes , adjust the brackets , set the corner plates , & install the permanent bolts using
65 mm. bolts DHGM240032 & DHGM240070 ,
80 mm. bolts DHGM240085 , 85 mm. bolts DHGM240041 ,
95 mm. bolts DHGM240053 , 130 MM. bolts DHGM240058 ,
190 mm. bolts DHGM240079 , & 200 mm. bolts DHGM240067 .
They started at 8:30 AM.

Anthony , Casey , Edward , Kevin & Richard had to work on the grillage . Crews had to drill the
remaining bolts on the South tower shaft using 18 & 30 mm. drill bids . Crews had to set their drills &
connect the power lines . They started to drill at 7:10 AM.

Casey & Edward had to drill on the E plate , Kevin had to drill on the A plate on the South tower shaft
. Crews were done at 11:30 AM.

After that , crews had to work with the other crews on cleaning the splice & skin plates to the end of
the shift .
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Anthony & Richard had to debur the grillage skin plates inside the West tower shaft , & they had to
work with the other crews . Crews started at 7:15 AM.

In addition to that , crews had to prepare to place the shims & drill the holes .

Jose P. Luis , Carlos , Ignacio , Jose A. had to clean the splice plates on the tower shafts & the skin
plates on the grillage using solvent . Crews started at 7:10 AM.

No work was performed on CCO 197 today .
All tower crews were done at 3:10 PM. They had to wrap up their tools & equipments . Crews left at

3:20 PM.

Bid Item: 053 T-L04-STS.05304-0120F4 Tower Lift 04 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN NASHIronworker 0.00 8.00 0.00 8.00

APP PABLO RAMIREZIronworker 0.00 8.00 0.00 8.00

FOR OBRA PAULKIronworker 0.00 8.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 8.00 0.00 8.00

JNM DUSTEN CLAYBORNIronworker 0.00 8.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.00 8.00

JNM BARRY ROTHMANIronworker 0.00 8.00 0.00 8.00

Bid Item: 053 T-L05-BSE.05304-0120F4 Tower Lift 05 Bolt Tower SE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE AMAYA-MESAIronworker 0.00 8.00 0.00 8.00

JNM IGNACIO AGUILERAIronworker 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 0.00 8.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

JNM EDWARD MEYERIronworker 0.00 8.00 0.00 8.00

JNM ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00
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