
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:42 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 310 Date: 20-May-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 619

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Mostly sunny

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Assisted Chris Havel with monitoring the Hinge K Macalloy rod stressing operation. No significant
problems were encountered with the actual stressing of the Macalloy rods.
- See Chris Havel, Abbas Iranmanesh, and John Lyons diaries for more details regarding ABF and
Macalloy's equipment, labor, and operations for stressing (100% of Pjack) the North W2E Hinge K
Macalloy rods.

Attachment

ABF ironworkers continuing to stress the Macalloy rods of the North
W2E Hinge K pipe beam assembly.

The main span face of the tower saddle looking from the eastbound
Skyway.
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