
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:41 PM
Run date

Time

Reviewer: Wright, Doug 06-Jul-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 371 Date: 30-Jun-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 660

Inspection Type: Intermittent

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 9:50 AM. Crews had to work on the grillage on CCO # 203 . They
started at 10:00 AM.

Anthony , Casey , Jacob , Edward , & Richard had to work on the North suspender bracket . Crews
had to remove the bolts , hook , fly the brackets , & set it on the barge . They started to remove the bolts at
10:15 AM. They were done at 11:15 AM.

After that , crews had to collect the bolts & store them in the skip box . Nicolaus had to keep the skip
box in the air for the crews to load it with the bolts . They started at 11:20 AM. Crews were done at 11:45
AM.

Then , crews had to hook the bracket to the crane , fly it , & set it on the barge . Nicolaus flew the
bracket out of the site at 1:00 PM.

In the afternoon , crews had to work on house keeping the were done at 1:20 PM. .

( For CCO # 203 for all employees & the tower crane 3 hours . )

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

3.00

*E0090562

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD CHOUINARDIronworker 3.00 0.00 0.00 3.00

OTH NICOLAUS SHAFEROperator 3.00 0.00 0.00 3.00

APP JACOB MECHEIronworker 3.00 0.00 0.00 3.00

JNM EDWARD MEYERIronworker 3.00 0.00 0.00 3.00

JNM CASEY LUXIronworker 3.00 0.00 0.00 3.00

FOR ANTHONY COSTAIronworker 3.00 0.00 0.00 3.00
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