
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:37 AM
Run date

Time

Reviewer: Jefferson, Paul 24-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 378 Date: 07-Jul-2011 Thursday

Approved Date:

Shift Hours: 05:00 am 05:00 pm Break: 00:30 Over Time: 03:00

Const Calendar Day: 667

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO #140

•0530 hrs I drove to CHP Academy in West Sacramento to meet with Justin Pichardo from OC Jones to
set give him a site visit. It was agreed that they will be able to perform the required work next week, on
Tuesday the 12th.
•Reviewed drawings of the CCO 140 work to be performed up at the CHP Academy.
•Prepare for and observe the approach slab concrete pours at the CCO 140 site along Burma Rd.
General Comments

•Diary work
•Safety Meeting
•Staff Meeting from 1530 to 1700 hrs.
Accrued 4 hours of overtime observing and documenting the Contractor’s operations for the day as well as 
attend the staff meeting.

Bid Item: 001 0-SJT-EFA.140CCO-140 Seismic Joint Testing

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

8.00

000459

0.00

No

0.00 0.00

WELDING, TORCH

2.00

000140

0.00

No

0.00 0.00

GENERATOR, 7000 WATT

2.00

000009

0.00

No

0.00 0.00

ALL TERRAIN VEHICLE, 4-WHEEL DRIVE

2.00

002212

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP DONALD ZAMPAIronworker 8.00 0.00 0.00 8.00

FOR JAMES STURGEONIronworker 1.00 0.00 0.00 1.00

APP RYAN BROWNIronworker 8.00 0.00 0.00 8.00
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