
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:38 PM
Run date

Time

Reviewer: Wright, Doug 15-Aug-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 387 Date: 22-Jul-2011 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 682

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work in splice 3 in the North tower shaft on
the longitudinal stiffeners . They started at 7:00 AM.

Roger & Ryan had to work on B 2 , C 3 , D 1 longitudinal stiffeners . Crews had to set a platform to
work on the top splice plates & install the permanent bolts . They started at 7:15 AM. Crews were done at
12:50 PM.

After that , crews had to snug the bolts on the stiffeners , mark 1/2 turn for 210 mm. bolts on
C 3 stiffener . Crews were done at 1:50 PM.

Then , Ryan had to pretension the bolts on C 3 longitudinal stiffener . The electrical gun broke after
he pretensioned the 3rd bolt at 2:10 PM. Crews had to stop , work on house keeping . They were done at
2:50 PM. Crews left at 3:00 PM.

Richard & Kevin had to work on the tower pull back system . Crews had to remove a section of the
platform grating at 145 meters , drill holes , set the wench in place , install the bolts , cut the grating to size
& close the gap around the wench , wrap up their tools & equipments Crews started at 11:00 AM. They
were done at 2:50 PM. Crews left at 3:00 PM.

Bid Item: 053 T-L05-BNE.05304-0120F4 Tower Lift 05 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 4.00 0.00 0.00 4.00

JNM KEVIN RATCLIFFIronworker 4.00 0.00 0.00 4.00
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