
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:08 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 531 Date: 18-Apr-2012 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 953

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 AM. Crews had to work on the main span on the South cable
compaction . They started at 7:00 AM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the cable compaction . Crews had to
prepare their tools , equipments , & connect the power lines . They were done at 7:45 AM. They had to
compact the cable between panels 44 & 45 for the 2nd time , remove the loose straps & install new
straps

Crews started to compact at 7:50 AM. They had few compactions when they had to return to the
same location to re-compact to get better results within the tolerances . Crews had to stop every 0.8 to 1.0
meter for compaction , install 2 to 3 straps in that location , re-compact again if necessary to get better
results . They were done at 5:00 PM.

Crews had to wrap up their tools & equipments. They left at 5:10 PM. ABF engineers & I had to
measure 4 locations within that area . PP 44 - 1 to PP 44 - 4 . Height range between 778 mm. & 784 mm.
Width range between 795 mm. & 815 mm.

At 10:30 AM. & 1:30 PM. Crews had problem with one of the compactor motors . ABF technicians
came to the site & repaired the motor .

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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