
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:39 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 012 Date: 20-Apr-2012 Friday

Approved Date:

Shift Hours: 02:00 PM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 955

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, moderate wind, mild

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

April 20, 2012

Weather –overcast, mild

ABF Work Shift – 0700 – 1730 (10 hours)

Location: North Side Span
Compactor: No. 2
Measurements:
Strap No. 38-6 True Height 776True Width796
Rotated Height 782Rotated Width798
Circumference 2490

Strap No. 38-7 True Height 775True Width797
Rotated Height 781Rotated Width797
Circumference 2488

Strap No. 38-8True Height 778True Width801
Rotated Height 783Rotated Width798
Circumference 2496

Strap No. 38-9True Height 773True Width800
Rotated Height 776Rotated Width799
Circumference 2500

Approximate distance covered this shift: 40 feet
Start strap no. 38-6
End strap no. 38-9

Labor(8 hours)
See Saman’s diary

Laraine’s OT – 2 hours (Shift 0630 to 1730, field 1400 to 1730)
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 012 Date: 20-Apr-2012 Friday

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV
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