SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 9:27PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

) . 04-0120F4
Diary #: 203 Const Calendar Day: 969 Date: 04-May-2012 Frida

y . Y . Y . . Y 04-SF-80-13.2/13.9

Inspector Name: Mathur, Lalit Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 23-Sep-13 Status: Approved

Weather

Temperature 7 AM 50 - 60
Precipitation 0O

Working Day If no, explain:

12 PM 50 -60 4PM 50 - 60

Condition

04-0120F4 Bid ltem: 034
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-GTT.034 E-W Line Cross Over W2 Cap Stress & Grout Transverse Tendons

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-CON.038 E Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-FPC.038 E Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-CON.038 W Line W2 Cap Place & Cure Concrete

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-FPC.038 W Line W2 Cap Form & Pour Closure Joint

04-0120F4 Bid Item: 038
AMERICAN BRIDGE/FLUOR, A JV

X-E2C-ESF.038 E-W Line Cross Over E2 Cap Erect Shoring & Falsework

04-0120F4 Bid Item: 049
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.049 BAR REINFORCING STEEL (BRIDGE)(EPOXY COATED)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mathur, Lalit Diary #: 203 Date: 04-May-2012 Friday

04-0120F4 Bid Iltem: 055
AMERICAN BRIDGE/FLUOR, A JV

W-L07-000.055 W Line Lift 07 Furnish structural steel (bridge box girder)

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid Item: 055 W-L08-000.055 W Line Lift 08 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 055 E-L07-000.055 E Line Lift 07 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Item: 055 E-L08-000.055 E Line Lift 08 Furnish structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L01-OBG.056 E Line Lift 01 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L13-OBG.056 E Line Lift 13 OBG Erect structural steel

04-0120F4 Bid Item: 056 E-L13-ALB.056 E Line Lift13 Align & Bolt
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
General Comments 056 E-L13-ALB.056 .
1Picked the Vehicle at Mowry Station in Fremont.
2Iron workers are welding on the E-Line Drop in Section on 14-E.
3lron workers are preparing the W -Line Drop in Sections on W-Line and 13-W and 14-W.
4Missed the Staff Meeting in the morning.
04-0120F4 Bid Item: 056 E-L13-WEL.056 E Line Lift13 Weld
AMERICAN BRIDGE/FLUOR, A JV
Diary: Dispute
General Comments 056  E-L13-WEL.056 —~
Attended paul's Meeting at 8:30 AM.
ABF is working on Lift 13-E drop-in-sections.
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Job Name: 04-0120F4 Inspector Name: Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 203 Date: 04-May-2012 Friday

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L01-OBG.056

W Line Lift 01 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L02-OBG.056

W Line Lift 02 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L03-OBG.056

W Line Lift 03 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L04-OBG.056

W Line Lift 04 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L05-OBG.056

W Line Lift 05 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L06-OBG.056

W Line Lift 06 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L07-OBG.056

W Line Lift 07 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L02-OBG.056

E Line Lift 02 OBG Erect structural steel

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-ALB.056

W Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-WEL.056

W Line Lift 07 Weld

Trge i
‘h/i ddrRptbyBiditem
1=uy

Page 3 of 8




Job Name: 04-0120F4 Inspector Name: Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 203 Date: 04-May-2012 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-LO7-CWT.056

W Line Lift 07 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-OBG.056

W Line Lift 08 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L08-WEL.056

W Line Lift 08 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-OBG.056

W Line Lift 09 OBG Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-ALB.056

W Line Lift 09 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-WEL.056

W Line Lift 09 Weld

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L09-CWT.056

W Line Lift 09 Counter Weight Erect structural steel (bridge box girder)

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L02-CBM.056

E-W Line Cross Over Lift 02 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L03-CBM.056

E-W Line Cross Over Lift 03 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L03-OBG.056

E Line Lift 03 OBG Erect structural steel
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Job Name: 04-0120F4 Inspector Name: Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 203 Date: 04-May-2012 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L04-CBM.056

E-W Line Cross Over Lift 04 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L0O5-CBM.056

E-W Line Cross Over Lift 05 Cross Beam

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L06-CB1.056

E-W Line Cross Over Lift 06 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L07-CB1.056

E-W Line Cross Over Lift 07 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L09-CB1.056

E-W Line Cross Over Lift 09 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L09-CB2.056

E-W Line Cross Over Lift 09 Cross Beam 2

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L10-CB1.056

E-W Line Cross Over Lift 10 Cross Beam 1

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L10-CB2.056

E-W Line Cross Over Lift 10 Cross Beam 2

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L04-OBG.056

E Line Lift 04 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L05-OBG.056

E Line Lift 05 OBG Erect structural steel
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Job Name: 04-0120F4 Inspector Name: Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 203 Date: 04-May-2012

Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-OBG.056

E Line Lift 06 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-ALB.056

E Line Lift 06 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L06-WEL.056

E Line Lift 06 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L07-OBG.056

E Line Lift 07 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-ALB.056

E Line Lift 07 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO7-WEL.056

E Line Lift 07 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-OBG.056

E Line Lift 08 OBG Erect structural steel

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L08-ALB.056

E Line Lift 08 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-LO8-WEL.056

E Line Lift 08 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L09-OBG.056

E Line Lift 09 OBG Erect structural steel
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Job Name: 04-0120F4 Inspector Name: Mathur, Lalit

Daily Diary Report by Bid Item

Diary #: 203 Date: 04-May-2012 Friday

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L09-ALB.056

E Line Lift 09 Align & Bolt

04-0120F4 Bid Iltem: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L09-WEL.056

E Line Lift 09 Weld

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-WDS.060

E Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-WDS.060

W Line W2 Cap West Deviation Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

X-W2C-JKS.060

E-W Line Cross Over W2 Cap Jacking Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

E-E2C-ESA.060

E Line E2 Cap East Saddle

04-0120F4 Bid Item: 060
AMERICAN BRIDGE/FLUOR, A JV

W-E2C-ESA.060

W Line E2 Cap East Saddle

04-0120F4 Bid Item: 063
AMERICAN BRIDGE/FLUOR, A JV

E-W2C-HIK.063

E Line W2 Cap Hinge K

04-0120F4 Bid Iltem: 063
AMERICAN BRIDGE/FLUOR, A JV

W-W2C-HIK.063

W Line W2 Cap Hinge K

04-0120F4 Bid Iltem: 064
AMERICAN BRIDGE/FLUOR, A JV

0-000-000.064

INSTALL STRUCTURAL STEEL (BRIDGE)(PIPE BEAM )(HINGE A)
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Mathur, Lalit Diary #: 203 Date: 04-May-2012 Friday
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