
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:39 AM

Run date

Time

Reviewer: Granados, Roman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 016 Date: 08-May-2012 Tuesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 973

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

May 8, 2012

Weather – sunny, warm

ABF Work Shift – 0700 – 1730 (10 hours)

Location: South Main Span
Compactor: No. 2
Measurements:
Strap No. 92-1 True Height 780True Width797
Cable bandRotated Height 783Rotated Width792
(Recompacted)Circumference 2485

Strap No. 92-2 True Height 779True Width798
Cable bandRotated Height 783Rotated Width796
(Recompacted)Circumference 2483
(1 pinched wire, up station, outboard)

Strap No. 92-3True Height 779True Width800
Cable bandRotated Height 784Rotated Width798
Circumference 2488

Strap No. 92-4True Height 780True Width802
Rotated Height 785Rotated Width794
Circumference 2489

Strap No. 92-5True Height 782True Width805
Rotated Height 785Rotated Width797
Circumference 2497

Strap No. 92-6True Height 780True Width801
Rotated Height 785Rotated Width797
Circumference 2489

Strap No. 92-7 True Height 781True Width802
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Rotated Height 785Rotated Width795
Circumference 2492

Strap No. 92-8True Height 779True Width804
Rotated Height 785Rotated Width798
Circumference 2492

Strap No. 92-9True Height 782True Width802
Rotated Height 785Rotated Width795
Circumference 2492

Strap No. 92-10 True Height 781True Width799
Rotated Height 785Rotated Width794
Circumference 2488

Strap No. 92-11True Height 780True Width800
Rotated Height 784Rotated Width795
Circumference 2488

Strap No. 92-12 True Height 781True Width799
Rotated Height 786Rotated Width795
Circumference 2489

Strap No. 94-1True Height 780True Width797
Cable bandRotated Height 785Rotated Width792
Circumference 2486
(1 cross wire, up station, bottom)

Strap No. 94-2 compacted, not measured
Strap No. 94-3 compacted, not measured

Approximate distance covered this shift: 12 meters
Start strap no. 92-1 (recompacted, compacted previous shift)
End strap no. 94-3 (not measured)

Remark

Checked the vertical measurements for strap nos. 92-1, 92-2 and 92-3, under cable band, which were
compacted the previous shift. The 20° rotated measurements were outside the tolerance ranging from 788
to 790. The contractor recompacted these straps.

Labor(10 hours)
Gary Anderson, Steve Batiste, Jose Alfredo, Ethan Kent, Jun Peralta
2 labors removing tapes – Jose Avalos, Luis Diaz

Laraine’s OT – 4 hours (Shift 0630 to 1900)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 016 Date: 08-May-2012 Tuesday

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 5.00 0.00 0.00 5.00

JNM LUIS DIAZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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