SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:17PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 106 Const Calendar Day: 974 Date: 09-May-2012 Wednesday
Inspector Name: Altamirano, Victor Title: Transportation Engineer
Inspection Type:

Shift Hours: Break: Over Time:

Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Di ary: Dispute
Cable Band
Night Shift Field Operation: =

South Side Span - Verified the difference the top-dead-center reference on the main cable from ABF
surveyors were as oppose to our (CT inspectors) measurements. Measured the length of the main cable
between cable band locations and measured the total length of the main cable. See attachment for details.

Results: 13 locations exceeded the tolerance for top dead center for the south side span. ABF surveryors
to correct their TDC marks on another night. Outstanding issue.

Surveyors Hours Worked: 8 hours total.

Workers: ABF surveyors and Zack was present.

My hours worked: 10 hours total including 2 hours overtime.
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