
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:06 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 648 Date: 28-Sep-2012 Friday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 00:30 Over Time:

Const Calendar Day: 116

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Email review
•0830 hrs OBG Staff Meeting
•Finalized response to Submittal 293R18 Hinge K Rebar Coupler Pre-Qualifications.
•Finalized response to Submittal 293R19 Hinge K Rebar Coupler Pre-Qualifications.
•Diary work.
•Reviewed Submittal 2782 – CCO 241 Clarifications Soffit Grating Bolts

No overtime accrued today.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 8.00 2.00 0.00 10.00

APP Ricky VeraCarpenter 8.00 2.00 0.00 10.00

APP J.D. FreemanCarpenter 8.00 2.00 0.00 10.00

APP Jorge GomezCarpenter 8.00 2.00 0.00 10.00

APP Ricky ValenzuelaCarpenter 8.00 2.00 0.00 10.00

APP Rafael OnateCarpenter 8.00 2.00 0.00 10.00

APP Jason SilvaCarpenter 8.00 2.00 0.00 10.00

JNM Tom MessnerCarpenter 8.00 2.00 0.00 10.00

JNM Rafael GomezCarpenter 8.00 2.00 0.00 10.00

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 648 Date: 28-Sep-2012 Friday

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

5.00

000047

0.00

No

0.00 0.00

VEHICLE

3.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

2.50

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

2.50

000431

0.00

No

0.00 0.00

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP Ken WoonSurveyor 5.00 0.00 0.00 5.00

APP MICHAEL BONNICISurveyor 5.00 0.00 0.00 5.00

OTH DAVID ADAMSSurveyor 2.00 1.00 0.00 3.00

Diary: Dispute

CCO # 235

•Observed three surveyors monitoring Hinge KE: David Adams, Mike Bonnici, and Ken Woon.

002 0-ell-EFA.235

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV
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