
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:03 AM
Run date

Time

Reviewer: Jefferson, Paul 13-Nov-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 653 Date: 05-Oct-2012 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 123

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 70 - 80

Weather

Precipitation Condition

Diary: Dispute

General Comments

Clear and warm

•Email review
•0845 hrs OBG Staff Meeting
•Mileage log
•Extra Work Bills with Mark MacDonald
•Received and reviewed RFI’s 3050, 3052, 3053, 3054, and 3055 – All having to do with West Jacking 
Saddle Leg Grouting Plan.
•Finalized the response to Submittal 2039R02 – Hinge A Erection Plan.
•Diary work

I accrued 2 hours of overtime covering the contractor’s hours of operation.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Rafael OnateCarpenter 2.00 0.00 0.00 2.00

JNM Pat FinleyCarpenter 2.00 0.00 0.00 2.00

Diary: Dispute

General Comments

Observed two workers grinding and patching at the interface between YBITS and the Hinge KW closure.

001 0-HKC-000.208

Bid Item: 001 0-hrm-ELS.216CCO-216 Hinge K Milestone Issues

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING
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Contractor: CONCO PUMPING

JNM Pat FinleyCarpenter 0.00 0.00 0.00 0.00

APP Ricky VeraCarpenter 0.00 0.00 0.00 0.00

APP J.D. FreemanCarpenter 0.00 0.00 0.00 0.00

APP Jorge GomezCarpenter 0.00 0.00 0.00 0.00

APP Ricky ValenzuelaCarpenter 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 0.00 0.00 0.00 0.00

APP Jason SilvaCarpenter 0.00 0.00 0.00 0.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM Rafael GomezCarpenter 0.00 0.00 0.00 0.00

Bid Item: 002 0-ell-EFA.235CCO-235 Hinge K - E Line Load Measurement System

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

2.00

000047

0.00

No

0.00 0.00

VEHICLE

2.00

000046

0.00

No

0.00 0.00

SURVEY EQUIPMENT, NA2 UNIVERSAL AUTO LEVEL

2.00

000439

0.00

No

0.00 0.00

SURVEY EQUIPMENT, ROBOTIC TOTAL STATION

0.00

000431

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM GEORGE HERNANDEZIronworker 0.00 0.00 0.00 0.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP JAMES MIRANDAIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 0.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 8.00 0.00 0.00 8.00

JNM Joseph ByrnesIronworker 0.00 0.00 0.00 0.00

FOR JAMES BENNINGHOVEIronworker 8.00 0.00 0.00 8.00

APP Ken WoonSurveyor 2.00 0.00 0.00 2.00

APP MICHAEL BONNICISurveyor 2.00 0.00 0.00 2.00

OTH DAVID ADAMSSurveyor 2.00 0.00 0.00 2.00

Diary: Dispute

CCO # 235

•Observed three surveyors monitoring Hinge KE: Dave Adams, Mike Bonnici, and Ken Woon.
•Observed the workers from VGO making adjustments to the Tie -Down system at Hinge KE.

002 0-ell-EFA.235

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

CCO #245 Hinge K Steel Ballast

•Observed corbels at Hinge KW being installed.

001 0-sbt-EFA.245

Bid Item: 001 0-sbt-EFA.245CCO-245 Hinge KW Steel Ballast & Tie-Down

CONCO PUMPING
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