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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
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Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 148

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping Activities

ABF crews came to the site after their meeting at 7:30 AM. Crews had to work on the South main span
. They had to warp the cable . They started at 7:35 AM.

Obra , Carlos , Rigoverto , Roger , & Ryan had to wrap the South cable between PP # 100 & PP # 98 .
Crews started to wrap the cable between 0.9 meter from the cable band at PP # 100 . They started at 7:45
AM.

Crews had to stop few times to adjust the pulling pressure , align & lock the wires , apply Zinc paste
whenever needed , crews run out of wires at 11:20 AM. Crews had wrapped 5.52 meters with the
spools

After that , crews had to clean the top of the cable , cadweld the end of the wires , remove the empty
spools , get new spool , butweld the wires . They started at 11:25 AM. Crews were done at 1:45 PM.

Crews had to stop at 2:00 PM. to add more cadweld after few revolutions to secure the wires at the
but welds .

Jesus & Jorge had to work on the South cable . Crews had to clean the cable , apply Zinc paste ,
remove the straps , work with the other crews , & work on house keeping .

John had to cover all the activities on the South cable after 2:00 PM. All crews left at 5:10 PM.

Bid Item: 067 C-PWS-WCS.06704-0120F4 Wrap Cable System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JORGE CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP JESUS RUIZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

JNM RIGOVERTO GARCIAIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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