
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

9:48 AM

Run date

Time

Reviewer: Jefferson, Paul

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason

Diary #: 783 Date: 11-May-2013 Saturday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 09:00

Const Calendar Day: 341

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

GENERAL:
•Email review
•Site visit
•E2 has 11 workers from Conco, (Raphael Gomez, Salvador Aldana, Ricky Valenzuela, George Gomez,
Raphael Onate, Juan Paredes, Roberto Garcia, Manuel Casas, Ramiro Duran, Humberto Duran, and
Habel Ramires), performing the concrete chipping operation for the E2 shear key retrofit. Also, there is a
crane operator and 4 ironworkers lifting steel to the area that will be used for the access platform.

•Hinge A, both East and West Lines there are 3 welders welding the barrier rail plates to the SAS and
Skyway sides of the joint. Jose Torres, Earl Clayborne, and Paul Fambrini (grinding lifting lugs and setting
up welders). At AW there are 2 workers, Ricardo Malagon and Scott Bartlett blasting the SAS face of the
joint gap where the formwork support plate had been welded.

•Barrier Rail paint touchup by Certified Coatings; Bill Todd, Raphael Ventura, Brandon Gaya (Daya?), Asa
Cumpton, Albert Serrano, Daniel Duran, Hector Peña, Danny Gorman).

•W2 platform lowering: Jim Benninghove, Jose Alfaro, Stanley Dalie, Rene Esquivel, Ethan Kent, and
James (Tony) Miranda.

•KW support plate grinding. Erik Sparks and Chun Maw Man

•Continued to review E2 retrofit Plans

Other Caltrans engineers on site today for OBG are Lalit Mathur and Marcos McManus.

Since the Contractor is working this Saturday, all 9 hours worked are overtime hours.

Bid Item: 001 0-CDM-EFA.325CCO-325 Pier E2 Concrete Demollition

CONCO PUMPING

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

APP Habel RamirezCarpenter 0.00 8.00 0.00 8.00

JNM Humberto DuranCarpenter 0.00 8.00 0.00 8.00
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JNM Ramiro DuranCarpenter 0.00 8.00 0.00 8.00

APP Manuel CasasCarpenter 0.00 8.00 0.00 8.00

APP Roberto GarciaCarpenter 0.00 8.00 0.00 8.00

APP Juan ParedesCarpenter 0.00 8.00 0.00 8.00

APP Rafael OnateCarpenter 0.00 8.00 0.00 8.00

APP Jorge GomezCarpenter 0.00 8.00 0.00 8.00

JNM Rafael GomezCarpenter 0.00 8.00 0.00 8.00

APP Ricky ValenzuelaCarpenter 0.00 8.00 0.00 8.00

APP Sal AldanaCarpenter 0.00 8.00 0.00 8.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000051

2.00

No

0.00 0.00

VEHICLE

0.00

000050

8.00

No

0.00 0.00

VEHICLE

0.00

000061

3.00

No

0.00 0.00

WELDING, TORCH

0.00

001503

8.00

No

0.00 0.00

WELDING, TORCH

0.00

001502

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002298

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002297

8.00

No

0.00 0.00

WELDER, 600 AMP

0.00

002296

8.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR ROBERT RUSSELLIronworker 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM RICHARD GARCIAIronworker 0.00 8.00 0.00 8.00

JNM CHRISTOPHER BOWLESIronworker 0.00 8.00 0.00 8.00

JNM GUOWU CHENIronworker 0.00 8.00 0.00 8.00

JNM WAI KIT LAIIronworker 0.00 8.00 0.00 8.00

JNM EYUN LINIronworker 0.00 8.00 0.00 8.00

APP JOSE AVILASemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM DONALD PLUMBIronworker 0.00 8.00 0.00 8.00

OTH SCOTT SMITHIronworker 0.00 3.00 0.00 3.00

FOR CHRISTOPHER BISKNERIronworker 0.00 8.00 0.00 8.00

JNM SASA'E LAUVAOIronworker 0.00 8.00 0.00 8.00

APP RONNY CHAMBERLAINIronworker 0.00 8.00 0.00 8.00

APP JOHN DUSKINIronworker 0.00 8.00 0.00 8.00

APP JOSHUA JACKSIronworker 0.00 8.00 0.00 8.00

JNM BYRON SMITHIronworker 0.00 8.00 0.00 8.00

JNM RICHARD TAYLOROperator 0.00 8.00 0.00 8.00

JNM JOHN GAGNONOperator 0.00 8.00 0.00 8.00

APP KEVIN MCCLARRENIronworker 0.00 8.00 0.00 8.00
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FORKLIFT, CAT TH560B 10,000 LBS

0.00

002307

5.00

No

0.00 0.00

FORKLIFT, 8,000 CAPACITY

0.00

002004

5.00

No

0.00 0.00

SAWS, CHAIN, AND EARTH AUGER ATTACHMENT

0.00

000168

8.00

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

CONCO PUMPING
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