
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:25 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 315 Date: 13-May-2013 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day: 343

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

All work by ABF is under CCO 327. ABF moved 60 ton to base of E2 with Ringer #1. Also, ABF
fabricated and installed access at E2. Futher, ABF conducted survey work for E2 repairs. See ABF Extra
Work Bill 12047 for details on labor and equipment.

ABF labor UNDER CCO 327:

1-OE on general CCO 327-GAGNON-4HR ST,1HR OT
1-IWSS on general CCO 327-IRNW-SMITH-4 HR ST, 1HR OT
1-OE on 60 ton RT160 Operator-OE-TAYLOR-10 HR
1-IWSS on general CCO 327-IRNW-DUNN-4 HR ST, 1 HR OT
5-IW on E2 Access (IRNW-GARCIA-10HR, IRNW-CHEN-10HR, IRNW-LAI-10HR, IRNW-LIN-10HR,
IRNW-PLUMB-10HR)
1-IW on welding for C.J.-IRNW-BOWLES-10HR
5-IW on E2 hanging platform beam (IRNW-PAULK-11 HR, IRNAP-MATOS-10.5 HR, IRNW-SLINGER-
10HR, IRNW-MOYER10.5HR, IRNW-FILSTRUP-10.5HR)
1-IW on work in weld bay-IRNW-OSBURN-3HR ST-2.5HR OT
3-IW on E2 Access Install (IRNW-BISKNER-8HR ST-2HR OT-0.5HR DBT, IRNW-JACKS-8HR, IRNAP-
CHAMBERLAIN-10HR)
1-CCOP on E2 fix-OE-ADAMS-3HR
Adam Reeve-Engr-10HR
Barry Rathman-Safety-2.5HR

OE-CADWELL-3.5 HR ST-MOVE 60 TON TO PIER E2-RINGER#1
OE-OKU-3.5 HR ST-MOVE 60 TON TO PIER E2-RINGER #1
OE-SCOTT-3.5 HR ST-MOVE 60 TON TO PIER E2-RINGER #1

OE-ALGER-8 HR ST-2.5 HR OT-RINGER #2 AT E2
OE-MORTON-8 HR ST-2.5 HR OT-RINGER #2 AT E2
OE-ROHR-8 HR ST-2.5 HR OT-RINGER #2 AT E2
IRNW-NASH-8 HR ST-2.5 HR OT-E2
IRNW-SMITH-8 HR ST-2 HR OT-E2 ACCESS INSTALL

ABF equipment UNDER CCO 327:

MARIN-Ringer #1-3.5 hr-000747
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MARPC-3.5HR-002161
PUMHY-3.5HR-002024
S&CCL-3.5HR-002088A
S&CCL-3.5HR-002088B

MARIN-Ringer #2-10 hr-00980
MARPC-10HR-002192
PUMHY-10HR-002026
S&CCL-10HR-002138A
S&CCL-10HR-002138B

TERX-60 ton Hydro-10 hr-002154
FKLFT-Extendable Forklift-5 hr-002004
TRUCK-Survey-3 hr-000056
FKLFT-Small Forklift-5 hr-002307
Chainfalls-10hr
Air tuggers- 10 hr
Radios- 30 ea.
TRUCK-Eng. -10 hr-000582
TRUCK-Safety - 2.5hr-000583
WELD-Welders - 30 hr-002297;002298;002299
WELD-10HR-001503
Grinders - 20 hr
Torches - 10 hr
Tug Boats - 5.25 hr
Crew Boats - 0.5 hr

ELTOL-002863-8 HR ST-2 HR OT
ELTOL-003182-8 HR ST-2 HR OT
MARPC-002173-3.5 HR ST
ELGEN-000007-3.5 HR ST
MARPC-002193-8 HR ST-2 HR OT
ELGEN-000008-8 HR ST-2 HR OT
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