
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

10:23 AM

Run date

Time

Reviewer: Schram, Darryl

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wolcott, Brian

Diary #: 343 Date: 14-Jun-2013 Friday

Approved Date:

Shift Hours: 07:00 am 07:30 pm Break: Over Time: 04:00

Const Calendar Day: 375

Inspection Type: Intermittent

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

UNDER CCO 327, ABF SURVEYED E2; FABRICATED ACCESS FOR E2 AT PIER 7; SUPPORTED E2
SUBS; BUILT ACCESS LADDER AT E2; CLEANED UP.

EQUIPMENT/MATERIAL UNDER CCO 327:

002154-HCESP-8 HR ST-2 HR OT
000050-TRUCK0-6 HR ST
000051-TRUCK-6 HR ST
000052-TRUCK-6 HR ST
000053-TRUCK-7 HR ST
000054-TRUCK-7 HR ST
002288-WELD8 HR ST-2 HR OT
002352-ELGEN-8 HR ST-4 HR OT
002302-ELGEN-2 HR ST? NOT ON EXTRA WORK BILL
000431-ENGSV-8 HR ST
000439-ENGSV-8 HR ST
001506-WELD-8 HR ST-2 HR OT
002289-WELD-8 HR ST-2 HR OT
000865-WELD-8 HR ST-2 HR OT
ELEVATOR-2 HR ST
CREW BOAT-0.5 HR ST
FUEL FOR BOATS-1 UNIT

LABOR UNDER CCO 327:

ENGINEER-REEVE-8 HR ST-2 HR OT-2 HR DT
ENGINEER-GATSOS-8 HR ST-2 HR OT
ENGINEER-LAURIA-8 HR ST-2 HR OT? OFFICE? CANNOT VERIFY OFFICE WORK
SAFETY-RATHMAN-2 HR ST-0.5 HR OT? CANNOT VERIFY SAFETY HOURS
IRNW-LAI-8 HRS ST-2 HRS OT
OE-SCHROYER-2.5 HR DT
IRNW-BOWLES-8 HR ST-2 HR OT
OE-ADAMS-2 HR ST
OE-FINNEGAN-8 HR ST-0.5 HR OT
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OEAP-ZBYCZIK-8 HR ST
IRNW-EARL J. CLAYBORN-8 HR ST-2 HR OT
IRNW-A. KENT- 1 HR ST
IRNW-PERINE-4 HR ST-1 HR OT-2 HR DT
IRNW-BENNINGHOVE-2.5 HR DT
LBR-AVILA-4 HR ST
LBR-AVALOS-6 HRS ST-2 HR OT
LBR-V. HERNANDEZ-6 HR ST-2 HR OT
IRNW-GARCIA-8 HR ST-2 HR OT
IRNW-CHEN-8 HR ST-2 HR OT
IRNAP-HUMPHREY-8 HR ST-2 HR OT
OE-OKU-6 HR ST-2 HR OT
OE-KELLER-2.5 HR DT

UNDER CCO 314, ABF DETENSIONED AND CUT RODS AT THE BASE OF T1. CUT UP SCRAP
STEEL ON BARGE AND CLEANED UP THE RODS FOR THE WET TEST.

EQUIPMENT/MATERIAL UNDER CCO 314:

002217-TRUCK-8 HR ST-2 HR OT
000063-TRUCK-8 HR ST-2 HR OT
000864-WELD-7 HR ST
000865-WELD-7 HR ST
000866-WELD-6 HR ST
002131-FKLFT-8 HRS ST-2 HRS OT
SAN CLEMENTE BARGE-8 HR ST-2 HR OT
TUG BOAT-2 HR
FUEL FOR BOAT-1 HR

LABOR UNDER CCO 314:

ENGINEER-SINGH-8 HR ST-2 HRS OT
IRNW-BENNINGHOVE-4 HR ST-2 HRS OT
IRNW-DALIE-8 HR ST
IRNW-KENT-8 HRS ST
LBR-C. GARCIA-4 HRS ST
LBR-I. GARCIA-4 HRS ST
OE-LANG-4 HRS ST

IRNW-STURGEON-4 HR ST
IRNW-MARTELL-8 HR ST-2 HRS OT
IRNW-MORALES-8 HR ST-2 HRS OT
IRNW-RUSSELL-4 HR ST
IRNW-LAUVAO-4 HR ST
IRNW-OSBURN-4 HR ST
INRNW-ROTHMAN-4 HR ST
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