SAS Superstructure

Run date 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 8:06 PM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

. 04-0120F4
Diary #: 048 Const Calendar Day: 388 Date: 27-Jun-2013  Thursda)

y , y _ _ rsaay 04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent

Suspension Bridge

Shift Hours:  07:00 AM  07:30 PM Break: Over Time:

Federal ID:

Location:

Reviewer:  Jefferson, Paul Approved Date: 11-Apr-14 Status: Approved
Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition

Diary: Dispute
E2 Shear Key Modifications
CCO 325 - Conco - Don McDowell (Carpenter FM - 8 hours), J.D. Freeman, Ralph Gomez, Robert Garcia, .
Ricky Valenzuela, Danny McDowell all Carpenters. Everyone worked 8 regular hours unless otherwise
noted.
Today Conco continues drilling #25 dowels.
CCO 327 - ABF - See M. Bruce and B. Wolcott for ABF Labor, Equipment and Remarks.
CCO 314 - ABF - See B. Brignano's dirary for ABF Labor, Equipment and Remarks.
CCO 319 - In Place Machining (NPM) - 3 workers - T. Rouse (Tech), D. Odee (Tech), S. Mentovay
(Tech) - 8 Reg Hrs and 4 OT Hrs. Today IPM is mounting the drilling template and start drilling holes on
the north side of E2E and setting up to start machining the west face of E2E.
Inspectors Remarks:
CCO0-314 Bid Item: 001 0-RRR-EFA.314 E2 Remove, Replace & Test Rods
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM BYRON SMITH 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN DUSKIN 0.00 0.00 0.00 0.00 D
Ironworker APP RONNY CHAMBERLAIN 0.00 0.00 0.00 0.00 D
Ironworker FOR CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
CCO-327 Bid Iltem: 001 0-FIS-ELS.327 Pier E2 Falsework/Install Saddle
AMERICAN BRIDGE/FLUOR, A JV
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