SAS Superstructure Rundate 21-Nov-14

Location: 04-SF-80-13.2/13.9 Time 7:58PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item
Contract No.:  04-0120F4
04-0120F4

Diary #: 086 Const Calendar Day: 422 Date: 31-Jul-2013 Wednesday

04-SF-80-13.2/13.9

Inspector Name: Gagnier, Pamela Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 20-May-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

Diary: Dispute
E2 Shear Key Modifications
CCO 328 - HARRIS SALINAS .
E2E - Installing transverse ducts. Installing transverse #29 rebars and hairpins (11*3 plus 12*3) north and
south transverse beams. Installing modified B back vertical rebars total of 22 east side. Total 25 B rebars
on east side. Installing extra strong pipe at lower E/W bottom longitudinals in corners. Also installed 6
rows back longitudinal and middle tri-angular sections splicing with a 5' t-head because angle rebars
conflicted with vertical bearing plates and blockouts.
E2W - Installed back row of wall verticals total 47 #25 and 18 #29 plus 9 #29 each end.
CCO 329 - CONCO
E2E - Continue epoxy #25 horizontal dowels ~18 rebars west side at corners.
E2W - Installing form whalers. Thermal control tubing is complete.
CCO0-328 Bid Item: 001 0-BRS-ELS.328 Pier E2 Bar Reinforcing Steel
HARRIS SALINAS REBAR
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: HARRIS SALINAS REBAR
Ironworker JNM VILLASENOR GUELLERMO 8.00 2.00 2.00 12.00 D
Ironworker JNM ZAVALA ALONZO 8.00 2.00 2.00 12.00 D
Ironworker JNM WALTER GODOY 8.00 2.00 2.00 12.00 D
Ironworker JNM DOUG WALLACH 8.00 2.00 2.00 12.00 D
Ironworker JNM JUAN ROBLES 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIAL MONTES 8.00 2.00 2.00 12.00 D
Ironworker JNM JAIME MONTES 8.00 2.00 2.00 12.00 D
Ironworker JNM DANIAL GUDINO 8.00 2.00 2.00 12.00 D
Ironworker JNM HECTOR LEON 8.00 2.00 2.00 12.00 D
Ironworker FOR SIMON MARTINEZ 8.00 2.00 2.00 12.00 D
CCO-329 Bid Iltem: 001 0-PCC-ELS.329 Pier E2 Place Concrete
CONCO PUMPING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CONCO PUMPING
Semi-Skilled Laborer JNM PAT FINLEY 8.00 0.00 0.00 8.00 D
Carpenter JNM J.D. FREEMAN 8.00 0.00 0.00 8.00 D
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 086  Date: 31-Jul-2013 Wednesday
Carpenter JNM RALPH GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM RICKY VALENZUELA 8.00 0.00 0.00 8.00 D
Carpenter JNM SAL ALDANA 8.00 0.00 0.00 8.00 D
Carpenter JNM ROBERT GARCIA 8.00 0.00 0.00 8.00 D
Carpenter APP Glenn Kirkham 0.00 0.00 0.00 0.00 D
Carpenter APP DAN MCDOWELL 8.00 0.00 0.00 8.00 D
Carpenter JNM JORGE GOMEZ 8.00 0.00 0.00 8.00 D
Carpenter JNM DON MCDOWELL 8.00 0.00 0.00 8.00 D
Unskilled Laborer Israel Cazares 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer JNM RAY BEDOLLA 8.00 0.00 0.00 8.00 D
Carpenter APP Rafael Onate 8.00 0.00 0.00 8.00 []
Semi-Skilled Laborer JNM JUAN ZERMENO 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM JUAN PAREDES 0.00 0.00 0.00 0.00 |:|
Carpenter FOR Jim Medina 8.00 0.00 0.00 8.00 []
Carpenter JNM RICKY VERA 8.00 0.00 0.00 8.00 D
Carpenter JNM Tom Messner 8.00 0.00 0.00 8.00 |:|
Semi-Skilled Laborer JNM JOSE DELGADILLO 8.00 0.00 0.00 8.00 D
Carpenter JNM PHIL REITZ 8.00 0.00 0.00 8.00 D
Carpenter JNM JESSE ESQUIVEL 8.00 0.00 0.00 8.00 D

Attachment

- -

E2E Tri-angular Back Section E2W Wooden Corner Forms and Thermal Control Piping
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 086  Date: 31-Jul-2013  Wednesday

E2W #29 & #29 Vertical Back Wall Rebars
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