
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

11:02 AM
Run date

Time

Reviewer: Jefferson, Paul 20-May-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Gagnier, Pamela
Diary #: 088 Date: 02-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: Over Time:

Const Calendar Day: 424

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

E2 Shear Key Modifications

CCO 328 - HARRIS SALINAS
E2E - East side is complete except all the vertical wall rebars. Installing lower/bottom logitudinal duct and
extra strong pipe. Horizontal distance from face of concrete to centerline of bottom longitudinal ducts is
north side 710mm, middle 690mm and southside 610mm. West side installinig modified B rebars and #29
horizontal tie rebars.

CCO 329 - CONCO
E2W - Finished installing vertical formsavers east and west sides.
E2E - Installing thermal control water line and coil rods. Also epoxing remaining #25 dowels for soffit
beam east side. Prepparing to install form panels east side.

Bid Item: 001 0-BRS-ELS.328CCO-328 Pier E2 Bar Reinforcing Steel

HARRIS SALINAS REBAR

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: HARRIS SALINAS REBAR

JNM VILLASENOR GUELLERMOIronworker 8.00 2.00 0.00 10.00

JNM ZAVALA ALONZOIronworker 8.00 2.00 0.00 10.00

JNM WALTER GODOYIronworker 8.00 2.00 0.00 10.00

JNM DOUG WALLACHIronworker 8.00 2.00 0.00 10.00

JNM JUAN ROBLESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL MONTESIronworker 8.00 2.00 0.00 10.00

JNM JAIME MONTESIronworker 8.00 2.00 0.00 10.00

JNM DANIAL GUDINOIronworker 8.00 2.00 1.00 11.00

JNM HECTOR LEONIronworker 8.00 2.00 1.00 11.00

FOR SIMON MARTINEZIronworker 8.00 2.00 1.00 11.00

Bid Item: 001 0-PCC-ELS.329CCO-329 Pier E2 Place Concrete

CONCO PUMPING

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CONCO PUMPING

JNM PAT FINLEYSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM J.D. FREEMANCarpenter 8.00 0.00 0.00 8.00

JNM RALPH GOMEZCarpenter 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name: Gagnier, Pamela Diary #: 088 Date: 02-Aug-2013 Friday

JNM RICKY VALENZUELACarpenter 8.00 0.00 0.00 8.00

JNM SAL ALDANACarpenter 8.00 0.00 0.00 8.00

JNM ROBERT GARCIACarpenter 8.00 0.00 0.00 8.00

APP Glenn KirkhamCarpenter 0.00 0.00 0.00 0.00

APP DAN MCDOWELLCarpenter 8.00 0.00 0.00 8.00

JNM JORGE GOMEZCarpenter 8.00 0.00 0.00 8.00

JNM DON MCDOWELLCarpenter 8.00 0.00 0.00 8.00

Israel CazaresUnskilled Laborer 0.00 0.00 0.00 0.00

JNM RAY BEDOLLASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP Rafael OnateCarpenter 8.00 0.00 0.00 8.00

JNM JUAN ZERMENOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JUAN PAREDESSemi-Skilled Laborer 8.00 0.00 0.00 8.00

FOR Jim MedinaCarpenter 8.00 0.00 0.00 8.00

JNM RICKY VERACarpenter 8.00 0.00 0.00 8.00

JNM Tom MessnerCarpenter 0.00 0.00 0.00 0.00

JNM JOSE DELGADILLOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM PHIL REITZCarpenter 8.00 0.00 0.00 8.00

JNM JESSE ESQUIVELCarpenter 8.00 0.00 0.00 8.00

Attachment

E2E West Side - Vertical Ducts and Horizontal #29 Ties E2E - East Side Finished

E2E - Vertical PT with Extra Strong Pipe E2E West Side - Vertical Ducts and Horizontal #29 Ties
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