
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

6:54 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Brown, Damon
Diary #: 004 Date: 04-Aug-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: Over Time: 08:00

Const Calendar Day: 426

Inspection Type: Intermittent

Title: Asst. Structure Representative

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

none No Weather Information

Temperature 7 AM 12 PM 4PM50 - 60 70 - 80 70 - 80

Weather

Precipitation Condition

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

VEHICLE

0.00

000055

5.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

002005

1.50

No

0.00 0.00

Equipment, Crane, 60 Ton

0.00

002154

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

8.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002218

8.00

No

0.00 0.00

GENERATOR, MQ 160-200KW

0.00

002352

8.00

No

0.00 0.00

GENERATOR, 800 KW DSL

0.00

002302

3.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

ENR ADAM REEVEEngineer 0.00 0.00 8.00 8.00

JNM JOE HERNANDEZOperator 0.00 0.00 6.00 6.00

FOR JAMES BENNINGHOVEIronworker 0.00 0.00 8.00 8.00

JNM HOWARD SCHROYEROperator 0.00 0.00 3.00 3.00

OTH SCOTT SMITHIronworker 0.00 0.00 4.00 4.00

JNM RICHARD TAYLOROperator 0.00 0.00 1.50 1.50

FOR GENE PRATTMechanic 0.00 0.00 6.00 6.00

ENR KATHERINE QUILLINEngineer 0.00 0.00 5.00 5.00

APP CARLOS MATOSIronworker 0.00 0.00 1.00 1.00

OTH GREG ANDERSONSafety Coordinator 0.00 0.00 2.00 2.00

GEN AARON KENTIronworker 0.00 0.00 1.50 1.50

JNM ROBERT LA RUEIronworker 0.00 0.00 1.50 1.50

JNM ETHAN KENTIronworker 0.00 0.00 8.00 8.00

OTH NICOLAUS SHAFEROperator 0.00 0.00 8.00 8.00

JNM JEFFREY KELLEROperator 0.00 0.00 1.50 1.50

JNM ZACURY SLIGERIronworker 0.00 0.00 1.50 1.50
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GENERATOR, MQ DCA 220

0.00

002002

8.00

No

0.00 0.00

VEHICLE

0.00

000054

5.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

1.50

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0030355

8.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0040355

8.00

No

0.00 0.00

OUTLET DISCHARGE HOSE

0.00

*E0050355

8.00

No

0.00 0.00

VEHICLE

0.00

000051

5.00

No

0.00 0.00

VEHICLE

0.00

000052

5.00

No

0.00 0.00

VEHICLE

0.00

000053

5.00

No

0.00 0.00

TRAILER, VAN OR OFFICE

0.00

*E0020355

8.00

No

0.00 0.00

Diary: Dispute

CCO # 327

There are multiple operations of work happening with several different crews moving to/from operations.
All dealing with the E2 retrofit.

1. The concrete poured has 24hr watch & adfjustments to the system monitored.

2. Removal of the Kelvin Cage.

3. Set up the hydraulic pumps and shims for the saddles.

001 0-FIS-ELS.327

Bid Item: 001 0-BIS-ELS.338CCO-338 Pier E2 Permanent Bearing Interim Shims

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, MQ DCA 220

0.00

002002

4.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH SCOTT SMITHIronworker 0.00 0.00 4.00 4.00

JNM ETHAN KENTIronworker 0.00 0.00 4.50 4.50

JNM HOWARD SCHROYEROperator 0.00 0.00 4.50 4.50

Diary: Dispute

CCO # 338

There are multiple operations of work happening with several different crews moving to/from operations.
All dealing with the E2 retrofit.

This crew monitored the work In-Place Machining was performing and supplied assistance when needed.

001 0-BIS-ELS.338
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